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INTRODUCTION
 
The Commonwealth of Massachusetts is required to publish an Action Plan for Disaster Recovery (Action Plan) that describes the proposed
use of U.S. Department of Housing and Urban Development (HUD) Community Development Block Grant Disaster Recovery (CDBG-DR)
funding associated with the Disaster Relief Appropriations Act of 2013 (Public Law 113-2) for disaster relief of unmet needs resulting from five
(5) storm events that occurred during 2011 and 2012.These five events &ndash two severe winter storms, a tornado, Tropical Storm/Hurricane
Irene and Hurricane Sandy &ndash resulted in the following federal disaster declarations applicable to all 14 Massachusetts counties.
 
ØFEMA Disaster 1959: Severe Winter Storm 1/11/11 &ndash 1/12/11 (Berkshire, Essex, Hampden, Hampshire, Middlesex, Norfolk & Suffolk
Counties)
ØFEMA Disaster 1994: Tornado 6/1/11 (Hampden & Worcester Counties)
ØFEMA Disaster 4028: Tropical Storm Irene 8/27/11 &ndash 8/29/11 (Barnstable, Berkshire, Bristol, Dukes, Franklin, Hampden, Hampshire,
Norfolk & Plymouth Counties)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$7,210,000.00
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ØFEMA Disaster 4051: Severe Winter Storm 10/29/11 &ndash 10/30/11 (Berkshire, Franklin, Hampshire, Hampden, Middlesex & Worcester
Counties)
ØFEMA Disaster 4097: Hurricane Sandy 10/27/12 &ndash 11/8/12 (Barnstable, Bristol, Dukes, Nantucket, Plymouth & Suffolk Counties)
 
This Action Plan is required, pursuant to the U.S. Department of Housing and Urban Development&rsquos Notice of Funding Availability,
provided in Federal Register / Volume 78, Number 103, Docket No. FR-5696-N-03. This document will describe:
 
§ The effects of the disasters, and the State and Federal responses to date;
§ The Commonwealth&rsquos assessment of need and strategy for Disaster Recovery;
§ Eligible affected areas and applicants;
§ The methodology to be used to distribute funds to those areas and applicants;
§ Activities for which funding may be used;
§ The Commonwealth&rsquos public outreach and citizen participation process used to develop the Action Plan.
 
This Action Plan, and subsequent amendments, will be used by the Department of Housing and Community Development (DHCD) to guide
the distribution o
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imum of $1,388,800 must be spent in Hampden County) of CDBG-DR funds toward meeting unmet housing, infrastructure, business and job
retention/creation, public service, public facility, disaster recovery planning and other needs in counties designated as Presidential Disaster
Areas. Amendments to this Plan will be made as additional funds are obligated and for the reasons identified in the section titled Action Plan
Amendments.
 
The Act provides that funding under the CDBG-DR Program must be used &ldquofor necessary expenses related to disaster relief, long-term
recovery, restoration of infrastructure and housing, and economic revitalization in the most impacted and distressed areas resulting from a
major disaster.&rdquo
 
The Federal Register Notice also imposes strict expenditure and compliance deadlines on the Commonwealth. Accordingly, HUD is allowing
Grantees to request less than the full funding amount in a Partial Action Plan. The Commonwealth of Massachusetts, like other states to which
CDBG-DR Program funds were allocated by HUD, will pursue incremental obligation of the funding to support its relief and restoration
programs and activities to ensure compliance with HUD&rsquos deadlines. Specifically, the Commonwealth is requesting that HUD make
$3,638,739 million available immediately upon approval of this Action Plan.
 
With respect to CDBG-DR Program eligible activities, the State must also ensure that at least 50% of its CDBG-DR grant funds are used for
activities that benefit low- and moderate&ndashincome (&ldquoLMI&rdquo) persons. LMI persons are defined for the purposes of the CDBG-
DR Program as persons and families whose income does not exceed 80% of the area median income (&ldquoAMI&rdquo), as determined by
HUD. This 50% requirement applies to the Commonwealth&rsquos expenditure of the entirety of the funding, less administration and planning,
and does not apply to each individual program or activity. For the purposes of the total CDBG-DR allocation, this would mean a minimum of
$3,424,750 of these funds must be obligated to the national objective of benefitting low- and moderate- income persons.
 
As set forth in the Federal Register Notice, the funding cannot be used for any of the following: to assist second homes (as defined in IRS
Publication 936); and to assist private utilities or organizations.
 
In addition, all expenditures of the funding, other than Administration and Planning, must meet at least one of the three federally-mandated
national objectives: low- and moderate&ndashincome benefit; elimination of slums or blight; and urgent need.
 
Any activity not listed in the Housing and Community Development Act, as modified by the Federal Register Notice, is not an activity for which
any of the funding can be used unless a specific waiver of such ineligibility has been granted by HUD and/or the federal Office of Management
and Budget. HUD has granted a number of general program waivers which have provided greater flexibility to the administration of the
program.
 
Action Plan Contact
Mark Siegenthaler, Community Development Manager
Department of Housing and Community Development
100 Cambridge Street, Suite 300
Boston, MA 02114
Phone: (617) 573-1426
Email: Mark.Siegenthaler@state.a.s/&sp;;/pg;
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DISASTER-RELATED IMPACTS
As detailed in the narratives contained Appendix 2, five (5) disaster events occurred in the Commonwealth between January 2011 and
December 2012 that are the declared disaster storms for the CDBG-DR funding available to the Commonwealth. The events affected all 14
counties and 351 municipalities at some time during the two-year period. Consequently, the entire population of Massachusetts was affected
by one or more of the events.
A statistical view of the Commonwealth, at that time, is contained in Table 1. The tables also break out statistics for Hampden County,
identified by HUD as a &ldquomost impacted and distressed county&rdquo.
Table 1.
Demographics
MA
Hampden County
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Population,2012 estimate   
6,646,144
465,923
White persons percent,2012
83.70%
84.00%
Black or African American persons, 2012
7.90%
10.50%
American Indian and Alaska Native persons,2012
0.50%
0.80%
Asian persons,2012
5.80%
2.20%
Native Hawaiian and Other Pacific Islander persons,2012
0.10%
0.20%
Two or More Races,2012   
2.00%
2.40%
Hispanic or Latino,2012
10.10%
22.00%
White, not Hispanic or Latino,2012   
75.80%
66.60%
High school graduate or higher,percent of persons age 25+,2007-2011   
88.90%
83.50%
Bachelor's degree or higher,percent of persons age 25+, 2007-2011   
38.70%
23.90%
 
 
 
Housing units,2011   
2,818,940
192,197
Homeownership rate,2007-2011   
63.60%
63.00%
Housing units in multi-unit structures, percent,2007-2011   
41.80%
38.80%
Median value of owner-occupied housing units,2007-2011   
$343,500
$202,500
Building permits,2012   
11,111
330
Households,2007-2011   
2,522,409
177,954
 
 
 
Per capita income in the past 12 months,2007-2011   
$35,051
$25,363
Median household income,2007-2011   
$65,981
$48,866
Persons below poverty level, percent,2007-2011   
10.70%
16.60%
SOURCE: American Community Survey (ACS) 2006 &ndash 2011 Five-Year estimates
 
DISASTER ASSISTANCE
The CDBG Disaster Recovery Program is designed to supplement other forms of assistance.
Private insurance,Federal Emergency Management Agency (FEMA)programs, andSmall Business Administration (SBA)loans are the primary
sources of disaster assistance available to property owners in thecounties designated as Presidential Disaster Areas.
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UNMET NEEDS
The impacts of the June 1, 2011 Tornado, Tropical Storm Irene and Hurricane Sandy exceed the available primary disaster assistance. To
address the reamtnesth
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U.S. Department of Housing and Urban Development allocated CDBG-DR funds to Massachusetts for use in 2013. To date, the unmet needs
described below have been identified by State agencies, municipalities, and public housing authorities. However, as recovery from these
disasters proceeds, and insurance benefits/SBA loans are realized, additional unmet needs may be identified. Additional unmet needs will be
documented in Action Plan amendments.
 
The Commonwealth&rsquos needs assessment involved the following:
 
1. Outreach to units of general local government and non-profit organizations, regional planning agencies, community development
corporations,other interested parties, and consultation with the Department of Housing and Community Development (DHCD) Public Housing
Division on behalf ofeligible public housing authorities and shelters.
2. Review of Letters of Interest solicited directly from municipal officials and other interested parties.
3.Review of documents available from FEMA, the Massachusetts Emergency Management Agency (MEMA), the SBA, theTowns of
Monsonand West Springfield, local media and other sources regarding impacts and disaster assistance.
4. Coordination with other state and federal funding agencies involved in response and recovery efforts.
 
Outreach efforts by the Department of Housing and Community Development (DHCD) are described in the Citizen Participation section of this
Action Plan. The request for Letters of Interest is attached as Appendix 5.
 
 

 
Unmet Public Assistance Needs
Table 2.
FEMA Public Assistance Preliminary Damage Estimates (all categories)
 
Category
#1959
#1994
#4028
#4051
#4097
TOTALS
A
$312,000
$8,794,285
$2,836,400
$55,695,688
$2,097,465
$69,735,838
B
$19,545,550
$5,311,318
$1,180,100
$9,330,936
$2,252,329
$37,620,233
C
$0
$113,105
$9,969,677
$81,500
$190,463
$10,354,745
D
$0
$48,051
$9,026,500
$283,200
$433,171
$9,790,922
E
$10,000
$10,022,270
$0
$345,608
$6,216,781
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$16,594,659
F
$0
$261,124
$2,037,400
$463,657
$859,989
$3,622,170
G
$0
$58,618
$35,000
$12,389,920
$10,159,100
$22,642,638
TOTALS
$19,867,550
$24,608,771
$25,085,077
$78,590,509
$22,209,298
$170,361,205
 
Table 3.
FEMA Public Assistance Preliminary Damage Estimates (permanent work only)
 
Category
#1959
#1994
#4028
#4051</a;
C

Disaster Damage:

$0
$113,105
$9,969,677
$81,500
$190,463
$10,354,745
D
$0
$48,051
$9,026,500
$283,200
$433,171
$9,790,922
E
$10,000
$10,022,270
$0
$345,608
$6,216,781
$16,594,659
F
$0
$261,124
$2,037,400
$463,657
$859,989
$3,622,170
G
$0
$58,618
$35,000
$12,389,920
$10,159,100
$22,642,638
TOTALS
$10,000
$10,503,168
$21,068,577
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$13,563,885
$17,859,504
$63,005,134
FEMA Public Assistance Grants ( as of 8/20/13)
$0
$4,156,516
$18,365,837
$4,163,566
$2,383,062
$29,068,981
UNMET NEED
$10,000
$6,346,652
$2,702,740
$9,400,319
$15,476,442
$33,93,153
1959: Severe Storm, January 2011
Category A: Debris Removal
1994: Tornado
Category B: Emergency Protective Measures
4028: Tropical Storm Irene
Category C: Roads & Bridges
4051: Severe Storm, October 2011
Category D: Water Control Facilities
4097: Hurricane Sandy
Category E: Buildings & Equipment
Category G: Other (parks, rec. facilities, etc.)
 
 
Impact and need data by County for each disaster is contained in Appendix 4.
> Unmet Housing Needs
Table 4. Housing Impact
Disaster Declaration
# Destroyed
# Major Damage
# Minor Damage
# Affected
Total Impacted Housing Units
Tornado (#1994)
319
600
300
250
1,469
Tropical Storm Irene (#4028)
84
246
 43
 67
 440
 
403
846
343
317
1,909
SOURCES: FEMA, SBA
 
Table 5. Housing Unmet Need
Preliminary Damage Assessment (PDA) &ndash Housing
Estimated Housing Damage: Disaster 1994 
$32,057,019
Estimated Housing Damage: Disaster 4028  
$ 9,601,830   
Total Estimated Housing Damage
$41,658,849
 
Housing Assistance
FEMA IA: #1994
$ 3,015,224
FEMA IA: #4028
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$ 5,303,982
SBA Homeowner Assistance: #1994
$11,369,100
SBA Homeowner Assistance: #4028
$ 1,733,300
State Tornado-related Housing Rehabilitation Assistance
 
$    564,000
Total Assistance Provided
$21,985,606
PDA Less Federal Assistance
$19,67324</&t;
SOURCES:FEMA, SB
&

Disaster Damage:

bsp;
 
In May 2012, the Commonwealth awarded $564,000, appropriated by the Massachusetts legislature, to the Pioneer Valley Planning
Commission (PVPC) for the purpose of providing housing rehabilitation assistance to households in ten (10) Hampden and Worcester County
communities severely affected by the tornadoes. Among the provisions of the program design were requirements that at least 60% of the
funds benefit households with incomes that do not exceed 80% of AMI, and at least 85% of the funds benefit households with incomes that do
not exceed 100% AMI. 
More detailed information regarding the program is contained in Appendix 2.
 
 
Unmet Economic Assistance Needs
Table 6.
Storm
Business Assistance Requested
SBA Business Loans Provided
Unmet Need
Tornado (#1994)
$8,828,000
$2,398,300
$6,429,700
Tropical Storm Irene (#4028)
$1,025,000
$854,700
$170,300
TOTALS
$9,853,000
$3,253,000
$6,600,000
In many ways, the economic effects and full impacts of the designated disasters may never be known. As indicated above, SBA loans were
provided in response to only two of the five disasters. No identifiable industry type was particularly affected by the disasters.
 
Business recovery funds and services from three regional agencies working to help businesses and their communities were made available in
response to the same two disasters. The recovery funds are part of a $600,000 grant from the federal Economic Development Administration
to Common Capital, the Scibelli Enterprise Center (SEC), and the Pioneer Valley Planning Commission. The funds and services are available
to businesses in Hampden, Hampshire, Franklin, and Berkshire counties severely affected by flooding and damage from the tropical storm and
in tornado-damaged areas of Springfield, West Springfield, Westfield, Brimfield, and Monson.
 
Common Capital provides $500,000 towards the creation of a business recovery loan fund for repair and renovation of buildings and facades,
landscaping, and infrastructure of businesses that were damaged by the storms. Funds also may be used to provide working capital for
business recovery and business growth of existing businesses as well as new start-up businesses in the disaster recovery communities.
 
In addition to capital, businesses will also have access to mentoring services and space at the Scibelli Enterprise Center. Businesses can
benefit from the advice and expertise of seasoned regional professionals and entrepreneurs committed to helping business owners succeed.
Facilities, including the use of conference rooms, at the SEC may also be made available to the businesses as needed. The Pioneer Valley
Planning Commission will also integrate business needs into regional disaster preparedness and recovery planning.

>
 
METHOD OF DISTRIBUTION
 
HUD allocated CDBG Disaster Recovery funds based on the best available Disaster Declaration impact and unetest.bpHUDrsquo;s alocation
methodology is describedin Appendix A of th
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ederal Register, Volume 78, Number 103, Docket No. FR-5696-N-03. Overall, a total of $29,106,000 has been allocated to assist
Massachusetts. Hampden County is designated a &ldquomost impacted and distressed county&rdquo. A minimum of 80% of the grant funds
must be expended in Hampden County and this is accomplished through the direct allocation of $21,896,000 to the City of Springfield and the
required use of $1,388,800 in state-allocated funds.   
 
The Commonwealth has been allocated $7,210,000 in CDBG-DR funds. As noted above, $1,388,800 of this amount must be obligated to
projects in Hampden County and the balance &ndash $5,821,200 &ndash is available for projects in the rest of the state. Consistent with
program requirements, $360,500 (5%) will be set aside for administrative purposes ($69,440 for activities in Hampden County and $291,060
for activities in the rest of the state).
 
Total funds available for activity costs (less administration) are $1,319,360 for activities in Hampden County and $5,530,140 in the rest of the
state. Of this combined amount available for activities - $6,849,500, at least fifty percent (50%) or $3,424,750, must benefit low or moderate
income persons. The remaining funds will be awarded to proposals that meet any of the three National Objectives.
 
Table 7 details the available amounts and requirements covered by this Action Plan.
 
Table 7.
Total Commonwealth Allocation
Amount designated for Hampden County
Amount available for the balance of MA counties
Amount available for administration
Minimum amount required to benefit LMI persons
$7,210,000
$1,388,800
$5,821,200
$360,500
$3,424,750
 
 
Eligible Counties and Applicants
 
All units of general local government in Massachusetts are eligible to apply for CDBG-DR funds based on the named Presidential Disaster
declarations.
 
As provided in Docket No. FR-5696-N-03, requirements of 42 U.S.C. 5306 are waived to the extent necessary to allow a state to use its
disaster recovery grant allocation directly to carry out state-administered activities. DHCD reserves the right to distribute CDBG-DR funds to a
state agency or to a direct sub-recipient of the state but does not anticipate doing so. Non-profit organizations serving LMI persons are also
eligible direct sub-recipients. 
 
Every activity must meet one of the CDBG national objectives: Benefiting Low and Moderate Income Persons; Preventing or Eliminating
Slums or Blight; and Meeting Urgent Needs.
 
Limitation on Eligible Locations
 
Within Massachusetts, generally only projects and activities located outside of Coastal Barrier Resource System (CBRS) Units will be eligible
for CDBG-DR funds, pursuant to HUD guidance provided March 19, 2013. Locations of CBRS Units are available on the U.S. Fish and Wildlife
Service website, athttp://www.fws.gov/CBRA/Maps/Mapper.html. Furthermore, no activity in an area delineated as a special flood hazard area
or equivalent in FEMA&rsquos most recent and current data source will be eligibenls thacivtis dignd or modifieto minimize harm to or within
thefloodplain. Atmin
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mum, actions to minimize harm must include elevating or flood-proofing new construction and substantial improvements to one foot above the
base flood elevation and otherwise acting in accordance with U.S. Executive Order 11988 and 24 CFR part 55.
 
Eligible Activities
 
The overall list of eligible CDBG activities is set forth by 42 U.S.C. 5305 and amended by FR- 5696-N-03. 
 
Examples of eligible activities include:
 
§Constructing or rehabilitating public facilities such as streets, and water, sewer and drainage systems, government buildings, and
neighborhood centers;
§Rehabilitation of homes and buildings damaged by the disaster;
§Purchase of damaged properties in a flood plain and relocating residents to safer areas;
§Homeownership activities such as down payment assistance, interest rate subsidies and loan guarantees for disaster victims;
§Economic development activities;
§Public services (generally limited to no more than 15 percent of the grant); and,
§General administration costs (limited to no more than five (5) percent of the grant)
 
HUD&rsquos Environmental Review Procedures and Floodplain Management regulations, codified at 24 CFR 58 and 24 CFR 55, respectively,
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apply. 
 
Housing Activities
 
CDBG-DR funds may be used for assisting LMI households with rehabilitation, reconstruction, mitigation, clearance and demolition activities to
address unmet housing needs as a result of the declared disasters. Second homes, as defined in IRS Publication 936 (mortgage interest
deductions), are not eligible for CDBG-DR funds.
 
Eligible Housing Activities include, but are not limited to:
 
1. Rehabilitation/reconstruction of existing LMI housing
2. Clearance and removal of debris on LMI properties, and adjacent properties
3. Demolition of structures on LMI properties
 
Public Facilities and Infrastructure Activities
 
CDBG funds may be used for projects that will repair, rehabilitate, or modify public infrastructure and facilities affected by the disaster.
Examples include repair, rehabilitation, and replacement of water and sewer systems, streets, storm drainage, and public buildings (eligible
public buildings include structures for both citizen use and local government administration), and payment of non-federal share for emergency
repairs.
 
Economic Recovery
 
CDGB-DR funds may be used for rehabilitation of small businesses, as defined by IRS Publication 936, which suffered physical damage to
property or equipment due to the disaster. All economic recovery activities shall predominately benefit LMI persons, under the LMI Jobs
National Objective.
 
Eligible Economic Recovery Activities include:
1. Rehabilitation/reconstruction of existing businesses damaged during the declared disasters.
2. Replacement of fixed equipment damaged during the declared disasters.
3. Clearance and removal of debris resulting from the declared disasters.
4. Business relocation cost, purutto theUnifrmeloationct.nbsp;
Miigation activities are only allowedif they are necessaryto th
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further operation of the business due to ongoing severe storm or flood danger, and can be qualified under the LMI Jobs National
Objective. Funds will be distributed to units of general local government, which will then distribute funds to business owners.
 
Planning Activities
 
CDBG-DR funds may be used for the development of disaster recovery or hazard mitigation policies, plans, and capacity building. Disaster
recovery planning includes mapping, specific comprehensive plan updates, zoning/building code ordinance revisions, floodplain/coastal
hazard plans, recovery ordinances, coastal hazard studies directly related to impacts of the disaster, infrastructure and engineering studies
necessary for disaster recovery and mitigation, and updating building requirements. All planning activities must relate to the one of the events
covered by the Presidential Declarations.
 
 
Administration
 
Grant administration, including grant administration by sub-recipients will include direct personnel expenses (salary and fringe benefits), direct
and indirect expenses, equipment, consultants, and other operating expenses involved in selection, funding, assisting, and monitoring sub-
grantee projects, detailed quarterly reporting to DHCD and HUD, and documentation of adherence to all laws and regulations.
 
Project Selection
On August 2, 2013, DHCD requested letters of interest from units of general local government in Massachusetts counties affected by the
events covered in the Presidential Declarations (see Appendix 3). Respondents were asked to submit a narrative describing each project and
address specific questions used to determine eligibility. Twenty-seven (27) municipalities responded with requests for 32 projects with cost
estimates exceeding the State&rsquos total CDBG-DR allocation.   
 
DHCD is responsible for verifying that each proposed project addresses the impacts of at least one declared disaster, fulfills at least one
CDBG national objective and meets threshold and eligibility requirements as articulated in the request for Letters of Interest and federal
regulations.  
 
The Letters of Interest received by DHCD ultimately reflect the actual remaining need in communities affected by the designated disasters. A
significant period of time has elapsed since many of the storm events damaged the Commonwealth and this has affected the identification and
submission of projects. Just as initial estimates indicated the greatest expected need for infrastructure repairs, the Letters of Interest
requested significantly greater amounts of funding to address unmet infrastructure needs than any other activity. No proposals were received,
for example, for economic development or economic recovery activities. SBA data provided demonstrates emergency response activity in this
subject area based on assistance as a result of two of the five declared disasters. 
 
Information about the Letters of Interest received is included in Appendix 6. 
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In order to address this expression of need indicated by respondent cmmunitisthfactorsnd priritis thDepartmnt consderedn evaluating propoals
include, but are not limited to,the following:
Thres
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old Criteria
·        Eligibility, National Objective and other regulatory requirements
·        Feasibility
·        Timeliness of project implementation
·        Unmet need
 
High Priorities
·        Projects benefitting low and moderate income persons and fulfillment of low and moderate income National Objective funding level
requirements
·        Projects addressing unmet needs in communities that have 51% or more low and moderate income residents
·        Infrastructure and public facilities activities that primarily address unmet, disaster-related conditions and that further community recovery
 
 Moderate Priorities
·        Housing rehabilitation activities that primarily address unmet, disaster-related conditions
·        Infrastructure and public facilities activities that address general rehabilitation needs in addition to unmet, disaster-related conditions
·        Economic Development activities that primarily address unmet, disaster-related conditions
 
Low Priorities
·        Housing rehabilitation activities that address general rehabilitation needs in addition to unmet, disaster-related conditions
·        Projects located in jurisdictions already receiving CDBG-DR funds
·        Multiple activities in the same community (except in Hampden County)
·        Projects addressing conditions exacerbated by the named Declarations
·        Reimbursement for past expenditures
·        Geographic distribution
 
Eligible projects identified in the initial letters of interest have been divided into three categories. Category 1 projects are recommended for
approval as part of the Action Plan. The projects are listed in Table 8; Appendix 5 contains summary descriptions of these projects. Before a
contract can be executed by DHCD, complete application materials must be submitted online and reviewed for each Category 1 project. Upon
approval of this Plan and the proposed projects, DHCD will provide further application guidance and assistance to communities.
 
Category 2 projects are those letters that propose Housing Rehabilitation activities. DHCD has funded significant levels of housing
rehabilitation through its annual CDBG program in many communities. Several letters of interest have been received from communities that
are recipients of CDBG housing rehabilitation fund. Asnicatebove, forCDBG-DRDHCDntendsto prioriize fundng to husing rehabilitatioactivities
that primarily address unmt, disaster-related conitions. The Category
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respondents will be requested to provide additional information to ensure that the proposed rehabilitation activities are consistent with
DHCD&rsquos priorities for CDBG-DR funded rehabilitation activities. 
 
Several additional submissions (Category 3) expressed interest and identified potentially eligible activities of high or moderate priority but
lacked sufficient detail to be recommended at this time. Additional information will be requested. All Category 2 and 3 respondents are listed in
Tables 9 and 10.
 
The remaining letters of interest will remain in consideration during the time in which detailed applications are submitted and final
determinations of eligible, feasibility and funding amounts are made. However, DHCD reserves the right to solicit additional letters of interest
and proposals for projects consistent with the Department&rsquos CDBG-DR priorities and program requirements. 
 
All projects must submit complete applications for review by DHCD prior to any award of funds. In addition to detailed descriptions of the
proposed activities to be conducted, applicants must submit information normally required by and identified in applications to the state&rsquos
CDBG Small Cities program including program design details, a management plan and other organizational materials to ensure that the
grantee has the capacity, or has budgeted to provide the capacity, to effectively carry out the proposed activities.
 
In some case, the Letters of Interest received by DHCD included projects that did not meet eligibility requirements. Ineligible projects were not
evaluated further. If a respondent submitted both eligible and ineligible projects, only the eligible projects were evaluated. 
If, at any time, DHCD determines that a project does not meet a national objective, or is otherwise ineligible for CDBG-DR funds, DHCD
reserves the right to de-obligate and/or recapture funds. In reviewing a letter of interest and/or application and awarding a grant, the
Commonwealth may eliminate or modify a proposed activity or modify proposed funding where it is determined that such changes are
necessary to comply with program requirements, national objectives, and threshold requirements.
 
This Action Plan allocates $3,638,739 to eligible activities. A minimum of 50% of the State&rsquos total allocation must be expended on
activities primarily benefiting low and moderate income persons. Forty-four percent (44%) of the funds for the currently proposed projects are
designated for activities primarily benefiting LMI persons. The remaining 56% is allocated to activities meeting either of the other National
Objectives.
 
In future substantial amendments to this Action Plan, DHCD will allocate CDBG-DR funds in proportion to the required activity levels for
National Objectives, with approximately 60% designated for LMI projects and 40% to other National Objectives. A minimum of $3,424,750 will
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ultimately be designated for LMI projects.
 
The award of funds for activities in Hampden County must equal or exceed $1,388,800 of the Commonwelth&rsquosCDG-DR gan. ThiAction
Pan propses toward $1,172085, or 3% of theCategory 1 awards toHampden County activities. Withinampden County, damage estmates and
unmet needs

Disaster Damage:

n the communities directly affected by the 2011 tornado event exceeded impacts in other communities as a result of other declared disaster
events.
 
The remaining letters of interest submitted by municipalities and the proposed award of funds in this Action Plan generally reflect the higher
concentration of impacts in communities affected by the two hurricane events in western and coastal communities.
 

Table 8.
Municipality
County
Project Name
Project Type
National Objective
Project Cost
Admin Cost
Award Amount
Adams
Berkshire
Charles Street Bridge
Public Facilities
LMI
$240,371
$9,629
$250,000
Ashfield
Franklin
Smith Branch Road reconstruction
Public Facilities
Urgent Need
$368,026
$6,974
$375,000
Buckland
Franklin
Clesson Brook Rd. Bridge rehabilitation
Public Facilities
Urgent Need
$570,000
$30,000
$600,000
Chester
Hampden
Hampden Street water main replacement
Public Facilities
LMI
$286,980
15,105
$302,085
Fairhaven
Bristol
Union Wharf Building
Public Facilities
Slums & Blight
$143,750
$6,250
$150,000
Monson
Hampden
Park Road Drainage Project
Public Facilities
Urgent Need
$120,000
$0
$120,000
Northbridge
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Worcester
Rockdale Youth Center
Public Facilities
 Urgent Need
$571,654
$30,000
$601,654
Savoy
Berkshire
Black Brook Rd. design
Public Facilities design
Urgent Need
$167,500
$7,500
$175,000
West Springfield
Hampden
Union Street Park           
Public Facilities
LMI
$712, 500
$37,500
$750,000
Williamstown
Berkshire
Southworth St. extension
Public facilities
LMI
$300,000
$15,000
$315,000
Total
 
 
 
 
$3,483,781
$154,958
$3,638,739
Category 1 Projects
 
 
 
 
 
 
 
 
Table 9.
Category 2 Projects
Municipality
County
Project Name
Project Type
Ashfield
Franklin
Regional Housing Rehabilitation Program
Housing
Hubbardston
Worcester
Housing Rehabilitation program
Housing/p>
strong&t;p>Noron
HousingAuthorit- Woodlandseadows draiage /p>
Housin
Rockland
Plymouth
p>Housing Rehabilitaion 
Housi
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Disaster Damage:

g
Webster
Worcester
 Housing Rehabilitation
Housing
Monson
Hampden
Regional Housing Rehabilitation Program
Housing
 
Table 10.
Category 3 Projects
Municipality
County
Project Name
Project Type
National Objective
Colrain
Berkshire
Town Highway Garage Reconstruction
Public Facilities
LMI
Holland
Hampden
Over the Top Road drainage project
Public Facilities
Urgent Need

Performance Reporting

 

The Department will use HUD-provided spreadsheets for tracking both project and financial performance of the CDBG-DR assistance
activities underway. Updated spreadsheets will be available on the DHCD CDBG-DR webpage at:

 

http://www.mass.gov/hed/community/funding/community-development-block-grant-disaster-recovery-.html

 

Planning and Coordination

 

The Department coordinated the collection of disaster-related information regarding needs and conditions from a variety of sources &ndash
regional planning agencies, the Massachusetts Emergency Management Agency (MEMA), the Division of Public Housing &ndash and will
continue to consult with these entities to ensure that funded CDBG-DR activities are consistent with local and regional planning efforts
otherwise in effect in communities.

 

Construction Methods

 

All activities involving construction or rehabilitation will be required to meet building codes and standards adopted and enforced by the
Commonwealth of Massachusetts, as well as local ordinances that exceed state codes and standards.

 

All construction will be encouraged to be designed to achieve maximum energy efficiency to the extent that this can be accomplished on a
cost-effective basis, considering construction and operating costs over the life cycle of the structure.

 

In order to better ensure a sustainable long-term recovery, sub-recipients must elevate (or may, for certain non-residential structures, flood
proof) new construction and substantially improved structures to 1) one foot higher than the latest Federal Emergency Management Agency
(FEMA) issued base flood elevation, including any applicable FEMA advisory base flood elevations, or 2) the elevation required by
Massachusetts state building code, whichever method is higher.
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Refer to the section on Eligible Locations for restrictions on activities in special flood hazard areas and the Coastal Barrier Resource System.

 

These requirements will be enforced through the following steps:

    •  requirements shall be outlined in grant agreements with sub-recipients;
    •  sub-recipientshall be obliateinclude reqirements indesign, construction, anremediatin subcontracts
    •  ub-recipients sall monitor compliance in conjunction witlocal building officils;
    •

Disaster Damage:

DHCD shall monitor subgrantees and projects.
 

Additional Residential Construction Requirements

 

For residential buildings (including single family and multifamily), all new construction and replacement of substantially damaged buildings
must meet one of the following industry recognized Green Building Standards:

    1.  ENERGY STAR (Certified Homes or Multifamily High Rise);
    2.  Enterprise Green Communities;
    3.  LEED (NC, Homes, Midrise, Existing Buildings O&M, or Neighborhood Development);
    4.  ICC&ndash700 National Green Building Standard;
    5.  EPA Indoor AirPlus (ENERGY STAR a prerequisite);
    6.  any other equivalent comprehensive green building program
 
Rehabilitation of non-substantially damaged residential buildings must apply all applicable measures on the HUD CPD Green Building Retrofit
Checklist, available at
http://portal.hud.gov/hudportal/HUD?src=/program_offices/comm_planning/communitydevelopment/programs/drsi/afwa.
 

Provision of Disaster Resistant Housing for All Income Groups

 

DHCD has received limited requests for assistance to public housing authorities and transitional housing affected by the declared disasters
and no housing activities are proposed in this partial Action Plan. Should the Plan be amended to include housing activities, proposals will be
required to address how the requested activities: support the needs of families that are homeless or at risk becoming homeless; prevent low-
income individuals and families with children from becoming homeless; and, the special needs of persons who are not homeless but require
supportive housing. As long as funds are available, the Department will support all viable proposals for public housing, HUD-assisted housing,
McKinney-Vento funded shelters, housing for the homeless, and other affordable housing units meeting the LMI Housing National Objective
and applicable State affordability restrictions.

 

DHCD encourages the provision of housing for all income groups that is disaster-resistant through the programs and activities identified in the
Commonwealth&rsquos Consolidated Plan 2010-2014, including the Homelessness Prevention and Rapid Re-housing Program, and the
Neighborhood Stabilization Program.

 

Housing and individual needs continue to be met through the FEMA Individual AssistanceProgram, through volunteer activities and other
service organizations, and through the numerousContinuums of Care provided by local Community Action Programs and non-profit
organizations.

 

Displacement

 

The projects proposed in this Action Plan do not result in any displacement of persons or entities.
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Affirmatively Furthering Fair Housing

 

In January 2014, DHCD completed work on its latest Analysis of Impediments to Fair Houing Choic(AI).&asyp;nsp;ThDepartment loks forward
to working wih a numberf partners in adressing the ipedimentsiscussed in the A. 

 
</>
DHCD&rsuo;s AI now available

Disaster Damage:

online at:http://www.mass.gov/hed/docs/dhcd/hd/fair/2013analysis.pdf.

 

This DRGR Action Plan currently contains no housing activities. A discussion of the relationship between housing activities and the
impediments identified in the AI will be contained in future amendments.

 

 

 

 

 

 

 

 

 

 

CITIZEN PARTICIPATION

 

Outreach Efforts

 

DHCD invited representatives of local governments and other interested parties to an information session regarding the CDBG-DR
program. The invitation is contained in the program announcement (see Appendix 5).  The Meeting was held at Union Station in Worcester on
Tuesday, August 13, 2013.

 

A request for Letters of Interest (see Appendix 5) was sent via email on August 2, 2013 to representatives of each eligible municipality and
other interested parties. The Letters of Interest directly identified the activities described in this Action Plan.

 

Public Comments and Notification

 

DHCD has posted its draft Action Plan for the use of the CDBG-DR funds, and will post any substantial amendment to the plan online
athttp://www.mass.gov/dhcdfor a period of not less than seven (7) calendar days; public comments will be accepted during this time. Adequate
notification will be given to local and regional planning commissions, units of local government, and public housing authorities.

 

 

ACTION PLAN AMENDMENTS
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This document is a partial Action Plan. The balance of the Commonwealth&rsquos CDBG-DR allocation will be obligated in amendments to
this Action Plan. Substantial amendments will be subject to the Citizen Participation process described below.

 

Amendment of the Plan

 

    •  Criteria for Amendment of the Plan  
 
Should DHCD determine that the plan or any of its elements should undergo significant revision or change, the following criteria will be used to
define &ldquosubstantial change:&rdquo
 

    •  Discontinuance or addition of activities or programs included in this Plan
    •  Redefinition of the number and type of program beneficiaries in the Plan
    •  The number of people estimated to benefit from a program falls below the minimum number stated in the Plan
 

    •  Amendments to the Consolidated Plan, Notice and Opportunity for Comment
 
If an amendment to the Action Plan becomes necessary, the same notice and comment periods will be followed as were followed with the
development of the Plan. A summaryof comments received willbe attached tothe substantial amendment of the Plan. A summary ofthe
comments and Department responses willbe attached to the substantial amendment ofthe Action Plan.
 

Disaster Damage:

 

Recovery Needs:

APPENDICES
 
Appendix 1:           Certifications
Appendix 2:           Disaster Impact Narratives
Appendix 3:           Disaster Declaration Maps
Appendix 4:            Impact and Need Data by County
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Appendix 7:           Proposed Project Activity Descriptions
Appendix 8:            Public Notice of Action Plan Comment Period and Response to Comments
Appendix 9:            Program Income, Monitoring Standards and Detection of Fraud, Waste and Abuse
 

 
 
Appendix 1:            Certifications
 
                                   
24 CFR 91.225 and 91.325 are waived. Each State or UGLG receiving a direct allocation under the Notice must make the following
certifications with its Action Plan. 
 
a.        The grantee certifies that it will affirmatively further fair housing, which means that it will conduct an analysis to identify impediments to
fair housing choice within its jurisdiction and take appropriate actions to overcome the effects of any impediments identified through that
analysis, and maintain records reflecting the analysis and actions in this regard (see 24 CFR 570.487(b)(2) and 570.601(a)(2)). In addition, the
grantee certifies that agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR 570.503(b)(5).
 
b.        The grantee certifies that it has in effect and is following a residential anti-displacement and relocation assistance plan in connection
with any activity assisted with funding under the CDBG program.
 
c.        The grantee certifies its compliance with restrictions on lobbying required by 24 CFR part 87, together with disclosure forms, if required
by part 87.
 
d.        The grantee certifies that the Action Plan for Disaster Recovery is authorized under State and local law (as applicable) and that the
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grantee, and any entity or entities designated by the grantee, possess(es) the legal authority to carry out the program for which it is seeking
funding, in accordance with applicable HUD regulations and this Notice.
 
e.        The grantee certifies that activities to be administered with funds under this Notice are consistent with its Action Plan.&am

Recovery Needs:

;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;am;a
m;am;am;am;am;am;nbp;
f.         The grantee certifies that it will comply with the acquisition and relocation requirements of the URA, as amended, and implementing
regulations at 49 CFR part 24, except where waivers or alternative requirements are provided for in this Notice.
 
g.        The grantee certifies that it will comply with section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 1701u), and
implementing regulations at 24 CFR part 135.
 
h.        The grantee certifies that it is following a detailed citizen participation plan that satisfies the requirements of 24 CFR 91.105 or 91.115,
as applicable (except as provided for in notices providing waivers and alternative requirements for this grant). Also, each UGLG receiving
assistance from a State grantee must follow a detailed citizen participation plan that satisfies the requirements of 24 CFR 570.486 (except as
provided for in notices providing waivers and alternative requirements for this grant).
 
i.         Each State receiving a direct award under this Notice certifies that it has consulted with affected UGLGs in counties designated in
covered major disaster declarations in the non-entitlement, entitlement, and tribal areas of the State in determining the uses of funds, including
method of distribution of funding, or activities carried out directly by the State.
 
j.         The grantee certifies that it is complying with each of the following criteria:
 
(1) Funds will be used solely for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing,
and economic revitalization in the most impacted and distressed areas for which the President declared a major disaster in the aftermath of
Hurricane Sandy, pursuant to the Stafford Act.
 
(2) With respect to activities expected to be assisted with CDBG-DR funds, the Action Plan has been developed so as to give the maximum
feasible priority to activities that will benefit low- and moderate-income families.
 
(3) The aggregate use of CDBG-DR funds shall principally benefit low- and moderate-income families in a manner that ensures that at least 50
percent of the grant amount is expended for activities that benefit such persons.
 
(4) The grantee will not attempt to recover any capital costs of public improvements assisted with CDBG-DR grant funds, by assessing any
amount against properties owned and occupied by persons of low- and moderate-income, including any fee charged or assessment made as
a condition of obtaining access to such public improvements, unless: (a) disaster recovery grant funds are used to pay the proportion of such
fee or assessment that relates to the capital costs of such public improvements that are financed from revenue sources other than under this
title; or (b) for purposes of assessing any amount against properties owned and occupied by persons of moderate income, the grantee certifies
to the Secretary that it lacks sufficient CDBG funds (in

Recovery Needs:

anfrmtcmpyitteeqirmetsofclus().>amp;nbp;>.nbs;nbs;nbs;nbs;nbs;nbs;ampamnbp&bsp;The grantee certifies that it (and any subrecipient or
recipient)) will conduct and carry out the grant in conformity with title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d) and the Fair Housing
Act (42 U.S.C. 3601&ndash3619) and implementing regulations.
 
l.         The grantee certifies that it has adopted and is enforcing the following policies. In addition, States receiving a direct award must certify
that they will require UGLGs that receive grant funds to certify that they have adopted and are enforcing:
 
(1) A policy prohibiting the use of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in
nonviolent civil rights demonstrations; and
 
(2) A policy of enforcing applicable State and local laws against physically barring entrance to or exit from a facility or location that is the
subject of such nonviolent civil rights demonstrations within its jurisdiction.
 
m.       Each State or UGLG receiving a direct award under this Notice certifies that it (and any subrecipient or recipient) has the capacity to
carry out disaster recovery activities in a timely manner; or the State or UGLG will develop a plan to increase capacity where such capacity is
lacking.
 
n.        The grantee will not use grant funds for any activity in an area delineated as a special flood hazard area or equivalent in FEMA&rsquos
most recent and current data source unless it also ensures that the action is designed or modified to minimize harm to or within the floodplain
in accordance with Executive Order 11988 and 24 CFR part 55.  The relevant data source for this provision is the latest issued FEMA data or
guidance, which includes advisory data (such as Advisory Base Flood Elevations) or preliminary and final Flood Insurance Rate Maps.
 
o.        The grantee certifies that its activities concerning lead-based paint will comply with the requirements of 24 CFR part 35, subparts A, B,
J, K, and R.
 
p.        The grantee certifies that it will comply with applicable laws.
 
q.        The grantee certifies that it has reviewed the requirements of this Notice and requirements of Public Law 113-2 applicable to funds
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allocated by this Notice, and that it has in place proficient financial controls and procurement processes and has established adequate
procedures to prevent any duplication of benefits as defined by section 312 of the Stafford Act, to ensure timely expenditure of funds, to
maintain comprehensive websites regarding all disaster recovery activities assisted with these funds, and to detect and prevent waste, fraud,
and abuse of funds.
 
 
 
________________________________                   __________________           
 
Aaron Gornste

Recovery Needs:
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pnbsp;         Date
Massachusetts Department of Department of Housing and Community Development
 
 
 

 
Appendix 2:            Disaster Impact Narratives
 
FEMA Disaster 1959:  Severe Winter Storm 1/11/11 &ndash 1/12/11  (Berkshire, Essex, Hampden, Hampshire, Middlesex, Norfolk & Suffolk
Counties)
 
Impact
A severe winter storm resulting in record snowfall began in the early evening hours of January 11, 2011 and continued with significant
accumulation through January 12, 2011. The most significant impacts were the record snowfall rates and snowfall totals in the affected
counties of Berkshire, Essex, Hampden, Hampshire, Middlesex, Norfolk, Suffolk, and Worcester. This resulted in the four (4) major highway
systems being almost impassable for 24 hours. High winds brought down trees and power lines, causing over 227,087 power outages
statewide. Six local shelters opened in response to the power outages. The storm&rsquos impact also disrupted the state&rsquos
infrastructure system, including the cancellation of service at numerous local and regional train and bus lines, three regional airports, and
airline service at Logan International Airport. Massachusetts Bay Transit Authority (MBTA) Commuter Rail lines had significant delays and
shutdowns and the MBTA Boat service was suspended throughout the 24 hour period. More than 600 schools throughout the state were
closed. State offices were closed on January 12 because of the effect of the storm on travel. Twenty-six emergency operation centers were
activated and 18 local states of emergency were declared. The preliminary public damage estimate was $19,867,550.
Response
The Massachusetts Department of Transportation (MassDOT) mobilized over 3,900 pieces of equipment in an effort to clear
roadways. MassDOT deployed crews, snowplows and trucks across the state to remove snow through plowing, de-icing, salting and sanding
of roadways and other facilities. Local government also responded in a similar way. At the peak of the storm, tandem trailers and propane
tankers were restricted from travel on Massachusetts Turnpike (I-90) and the speed limit for all vehicles was reduced to 40 mph. A state of
emergency was declared by Governor Deval L. Patrick at 12:00 pm on January 12, 2011. Numerous State agencies and organizations
reported to the State Emergency Operations Center to provide personnel and resources to alleviate the impacts of the disaster. In addition, the
255 communities in the eight severely impacted counties allocated substantial public safety, public works and emergency management
resources. 
 
FEMA Disaster 1994:  Tornado 6/1/11 (Hampden & Worcester Counties)
 
Impact
Three tornadoes (one EF3 and two EFI) and destructive thunderstorms traversed a significant portion of Western and Central Massa
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201amp;bsp;Acordigo tNatinaleatherervice,he strogest ofhe thretornados had amaximumindspeeof 160mph andwidthf one-hamieittuched
down in the City of Westfield (Hampden County) and traveled eastward for approximately 39 miles before lifting in the Town of Charlton. The
tornadoes were responsible for three deaths and over 300 injuries. Violent winds caused damage in two dozen communities. Preliminary
damage assessments determined that at least 319 homes were destroyed and another 600 suffered major damage, almost 300 suffered
minor damage and another 250 residences were impacted. The preliminary damage estimate to individuals and households was $8,029,191,
and to local governments and private non-profits for emergency work or the replacement of facilities that were damaged was $24,782,299. 
On June 3, 2011, Federal, State and local officials surveyed the area and began preliminary damage assessments. The most severe impacts
were to public facilities and private residences and businesses in Hampden County and the Towns of Sturbridge and Southbridge in
Worcester County. Hundreds of homes were completely destroyed, leaving thousands homeless. The impacts also included hundreds of
unsafe public, private and commercial/residential buildings, uprooted trees, and vast amounts of debris and damage to vegetation. Numerous
schools were completely or partially destroyed and some remained closed for the remainder of the school year. The Town of Monson lost its
Police Station and Town Hall, compromising their ability to perform administrative and public safety functions. The Town&rsquos only grocery
store was closed for three months, leaving many who did not have means of travelling to another community without food supplies.
In Worcester County there was tremendous localized impact to the Towns of Southbridge and Sturbridge. Southbridge hosts a regional airport,
a regional hospital, multiple state agencies and a Community College. The impact of the tornado compromised the town&rsquos ability to
serve as a regional hub for these entities. Main roadways were blocked for days in Southbridge, 79 buildings were impacted and a 56 unit
residential apartment building was lost. The Southbridge Municipal Airport had major damage, including the destruction of 12 hangar spaces. 
The path of destruction had similar results in neighboring Sturbridge. There was substantial damage to both private and public property,
including fallen trees, loss of power, telephone, and cable and Internet service. Public property suffered substantial damage. The security
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perimeter and access to the Stallion Hill Water Tank, the Sturbridge Cooperative Nursery School building, recreational fields, Recreation
Department storage shed and equipment, the access road, perimeter and electrical system at Well #3 all were damaged by high wind and
fallen trees.
Response
A state of emergency was declared by Governor Deval L. Patrick at on June 1, 2011. FEMA, state agencies, municipalities and volunteer
groups mobilized immediately to coordinate and implement debris removal, emergency response, infrastructure repairs, damage assessments
and other response efforts. The Massachusetts Emergency Management Agency coordinated requests for assistance and dispersed
personnel and commodities to the affected areas. The Massachusetts DepartmefsaosOTi

Recovery Needs:

d crws forroad cearingheavequipmnt toocal cmmniies anassited wth debiarace and damage assessment at Southbridge Municipal
Airport. Massachusetts State and Environmental Police provided specialty units and personnel to help with law enforcement and aerial
surveillance as requested by local communities. The National Guard activated 600 troops to support critical logistical and security missions
including providing firefighting support, law enforcement, and wellness checks and operating Chicopee Armory as a distribution point for
supplies. The Department of Public Safety coordinated and performed over 1,400 structural building inspections in impacted
communities. Crews were provided by the Massachusetts Department of Conservation and Recreation and removed debris to allow
emergency access to critical facilities and supplied a generator to Brimfield in support of a town shelter. The Commonwealth&rsquos primary
emergency telephone call center received over 1,300 storm related calls. Three storm assistance centers were opened in Springfield, Monson,
and Southbridge to consolidate all available services to meet the needs of local residents.
In May, 2012, the Commonwealth awarded $564,000, appropriated by the Massachusetts legislature, to the Pioneer Valley Planning
Commission (PVPC) for the purpose of providing housing rehabilitation assistance to households in ten (10) Hampden and Worcester County
communities targeting the most severely affected communities: Agawam, Brimfield, Charlton, Monson, Southbridge, Springfield, Sturbridge,
Westfield, West Springfield, and Wilbraham. Funds were targeted to those homeowners, including owner-occupied and rental units; single
family and multi-family, affordable and market rate units that were affected by the storm. At least 60% of the funds were required to benefit
households whose income did not exceed 80% of the median income, up to 25% of these funds could benefit household whose income fell
between 80% and 100% of the median income and 15% of the funds had no income restriction. Requests were prioritized according to need
with high priority for those homeowners who needed assistance that would allow them to re-occupy their homes. The next priority was directed
at those who needed to remove a health of safety issue within the primary residence, and the lowest priority was for residents that needed
help to eliminate a health or safety issue on their property. 
The table below is a summary of that assistance to date.
TORNADO RESPONSE HOUSING REHABILITATION PROGRAM
Municipality
Funds Committed
# of Households
Low
Medium
High
 
 
Agawam
7,900
1
7,900
0
0
 
 
Brimfield
86,398
8
63,898
 
22,500
 
 
Charlton
15,355
1
15,355
0
0
 
 
Monson
57,737
6
42,737
15,000
0
 
 
Southbridge
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57,060
5
27,060
30,000
0
 
 
Springfield
132,534
14
104,584
27,950
0
 
 
Sturbridge
4,919
lt&m;;,9&a

Recovery Needs:
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0
0
0
0
0
 
 
West Springfield
35,905
4
35,905
0
0
 
 
Wilbraham
81,831
9
43,440
38,391
0
 
 
 
 
 
 
 
 
 
 
TOTAL
$ 479,639
 
$ 340,879
$111,341
$27,419
 
 
 
 
 
71.1%
23.22%
5.72%
 
 
(Source: Pioneer Valley Planning Commission Summary Report)
 
FEMA Disaster 4028:  Tropical Storm Irene 8/27/11 &ndash 8/29/11 (Barnstable, Berkshire, Bristol, Dukes, Franklin, Hampden, Hampshire,

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Norfolk & Plymouth Counties)
 
Impact
Hurricane Irene, a Category I hurricane that crossed Massachusetts on August 27&ndash28, 2011, resulted in one death and other 100
injuries. Preliminary damage assessments determined that at least 84 homes were destroyed and another 246 suffered major damage, 43
suffered minor damage and another 67 residences were impacted. The preliminary damage estimate to individuals and households was
$9,601,830 and to local governments and private non-profits for emergency work or the replacement of facilities, including significant damage
to roads and bridges that were impacted, was $25,085,077.
There was major damage in Berkshire and Franklin Counties, including at least 198 homes in the Berkshire County town of Williamstown. The
storm and associated severe flooding washed out numerous roads and bridges, completely isolating whole communities. Trees and power
lines were also knocked down and caused over 670,000 utility customers to lose power statewide and damaged critical infrastructure. In
addition to the tropical storm force winds, according to the National Weather Service, over 9 inches of rain fell in parts of Berkshire County
which caused severe flooding of the Hoosic River in the Town of Williamstown. Franklin County received nearly 10 inches of rain, causing
several rivers to reach record flood levels, which caused major flooding and bridge washouts in surrounding communities. The flood waters
inundated water and waste water facilities and septic systems, dislodged propane and gas tanks, contaminating much of the flood water and
homes affected by the flood waters. 
Preliminary damage assessments indicated that the most severe impacts were to the public facilities and private residences and businesses in
Berkshire and Franklin Counties. The impacts included hundreds of unsafe public, private and commercial/residential buildings, uprooted
trees, washed out roads and bridges and damage to vegetation. Hundreds of home had wind and flooding damage. Numerous schools were
similarly damaged, which delayed the start of school. The communities of Williamstown, Becket and North Adams
sufferemiantamge.nbs;InWillmstw, 198mauacdhoewe dredyood water
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ndering most of them uninhabitable. The City of North Adams suffered severe flooding in homes and the failure of many septic systems. The
Town of Colrain suffered major damage to water well supplies, the Town of Hadley&rsquos Highway Department building&rsquos foundation
was washed away.
Response
A state of emergency was declared by Governor Deval L. Patrick on August 26, 2011. FEMA, state agencies, municipalities and volunteer
groups mobilized immediately to coordinate and implement debris removal, emergency response, infrastructure repairs, damage assessments
and other response efforts. The Massachusetts Emergency Management Agency (MEMA) coordinated requests for assistance and dispersed
personnel and commodities to the affected areas. The Massachusetts Department of Transportation (MassDOT) provided crews for road
clearing, heavy equipment to local communities and assisted with debris clearance and damage assessments. Massachusetts State and
Environmental Police provided specialty units and personnel to help with law enforcement, rescue operation, and aerial surveillance as
requested by local communities. The National Guard activated 2,500 troops to assist in traffic control, road clearing, emergency road
construction and well-being checks. The Department of Public Safety coordinated and performed hundreds of structural building inspections in
impacted communities. Crews were provided by the Massachusetts Department of Conservation and Recreation (DCR) and removed debris
to allow emergency access to critical facilities, inspected numerous bridges, and supplied generators. The Commonwealth&rsquos primary
emergency telephone call center received over 5,000 storm related calls. 
 
FEMA Disaster 4051:  Severe Winter Storm 10/29/11 &ndash 10/30/11 (Berkshire, Franklin, Hampshire, Hampden, Middlesex & Worcester
Counties)
 
Impact
A severe winter storm beginning on October 29 and ending on October 30, 2011, resulted in record snowfall in Berkshire, Franklin, Hampden,
Hampshire, Middlesex and Worcester counties. As a result of the storm, up to 32 inches of heavy wet snow fell; damaging wind gusts of up to
70 mph and freezing temperatures caused significant tree and power line damage. There were widespread power outages that took days and
in some cases weeks to restore. Nearly 700,000 residences and businesses were without power, forcing as many as 2,000 residents to seek
housing in shelters. There were six storm related deaths.
Response
A state of emergency for the entire Commonwealth was declared by Governor Deval L. Patrick on October 29, 2011.The preliminary damage
estimate was $19,647,627. The Massachusetts Emergency Management Agency (MEMA) coordinated requests for assistance and dispersed
60 private tree crews and procured emergency generators for critical facilities. The National Guard activated nearly 400 troops to assist in
debris clearing, shelter support, law enforcement and well-being checks. Crews and heavy equipment were provided by the Massachusetts
Department of Conservation and Recreation (DCR) to clear trees and debris. The Massachusetts Department of Transportation (MassDO)
proveeaeqpfooadclerig.MacetEvironmental Polce egagn serchandescueperations.<

Recovery Needs:

 
FEMA Disaster 4097:  Hurricane Sandy 10/27/12 &ndash 11/8/12 (Barnstable, Bristol, Dukes, Nantucket, Plymouth & Suffolk Counties)
 
Impact
Hurricane Sandy, a Category 1 hurricane, impacted the Commonwealth with significant storm surge, torrential rain and damaging tropical
storm force winds. Coastal gusts of 65-80 mph resulted in major power losses and evacuations of coastal communities. The coastline
experienced a storm surge resulting in flooding and extensive damage to roads, beaches and coastal facilities. More than 80 communities
declared local states of emergency. The main pier in Oak Bluffs was completely destroyed and the docking facilities that service the
commercial fishing fleet and ferries on Nantucket had significant damage. The tourism industry and commercial shellfish industry were greatly
impacted. There was significant beach erosion and damage to private homes, businesses, infrastructure, public facilities and sea
walls. Preliminary damage assessments conducted by FEMA, MEMA and local communities estimated the damage in Barnstable, Bristol,
Dukes, Nantucket, Plymouth, and Suffolk counties to exceed $22.2 million.
Response
A state of emergency for the entire Commonwealth was declared by Governor Deval L. Patrick on October 27, 2012. The National Guard
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activated 1,400 troops for debris clearance, transportation, search and rescue missions and to perform well-being checks. All non-emergency
state offices were closed. The Massachusetts Department of Public Safety provided staff and vehicles to assess damage. The Massachusetts
Department of Transportation (MDOT) provided crews and heavy equipment for road clearing. The Massachusetts Department of
Conservation and Recreation (DCR) monitored dams with structural concerns, and provided personnel and heavy equipment to assist with
debris removal. Massachusetts State and Environmental Police provided specialty units, personnel and boats to help with law enforcement
and rescue operations. The Massachusetts Emergency Management Agency (MEMA) coordinated requests for assistance and dispersed
personnel and commodities to the affected areas.
 
 

Appendix 3:            Disaster Declaration Maps
 
Note: No map available for Massachusetts Severe Winter Storm and Snowstorm (DR-1959)
Incident period:January 11, 2011toJanuary 12, 2011
Major Disaster Declaration declared onMarch 7, 2011

 

Appendix 4:       Impact and Need Data by County
 
 
FEMA 1959: Public Assistance Preliminary Damage Estimates (all categories)
 
 
 
 
Category
Berkshire
Essex
Hampden
Hampshire
Middlesex
Norfolk
Suffolk</&amamam;gt
Apt;$0/p>
$0
$
&ltgt;$0/p>

Recovery Needs:

p>$0$282,000
$30,000
$0
$312,000
B
$668,714
$2,784,034
$1,878,397
$586,900
$4,964,451
$2,331,696
$3,297,707
$3,033,651
$19,545,550
C
$0
$0
$0
$0
$0
$0
$0
$0
$0
D
$0
$0
$0
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$0
$0
$0
$0
$0
$0
E
$0
$0
$0
$0
$0
$10,000
$0
$0
$10,000
F
$0
$0
$0
$0
$0
$0
$0
$0
$0
G
$0
$0
$0
$0
$0
$0
$0
$0
$0
TOTALS
$668,714
$2,784,034
$1,878,397
$586,900
$4,964,451
$2,623,696
$3,327,707
$3,033,651
$19,867,550
 
 
FEMA 1959: Public Assistance Preliminary Damage Estimates (Permanent Work Only)
 
 
 
Category
Berkshire
Essex
Hampden
Hampshire
Middlesex
Norfolk
Suffolk
Worcester
TOTALS
C
$0
$0
$0
$0
$0
$0
$0
$0
$0
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D
$0
$0
$0
$0
$0
$0
$0
$0
$0
E
$0
$0
$0
$0
$0
$10,000
$0
$0
$10,000
F
$0
$0
$0
$0
$0
$0
$0
$0
$0
G
$0
$0
$0
$0
$0
$0
$0
$0
$0
TOTALS
$0
$0
$0
$0
$0
$10,000
$0
$0
$10,000
 
 
 
 
 

FEMA 1994 Public Assistance Preliminary Damage Estimates (all categories)
Category
Hampden
Worcester
TOTALS
A
$8,396,615
$397,670
$8,794,285
B
$5,143,552
$167,766
$5,311,318
C
$85,000
$28,105
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$113,105
D
$48,051
$0
$48,051
E
$10,006,500
$15,770
$10,022,270
F
$257,124
$4,000
$261,124
G
$58,618
$0
$58,618
TOTALS
$23,995,460
$613,311lt;/>&;gt;4,08,771ap;ttgt;8723;nbp<>&nbsp
<g;p>lt;>&

Recovery Needs:

t; 
 
FEMA 4028 Public Assistance Preliminary Damage Estimates (all categories)
Category
Berkshire
Franklin
TOTALS
A
$0
$2,836,400
$2,836,400
B
$150,000
$1,030,100
$1,180,100
C
$2,119,000
$7,850,677
$9,969,677
D
$0
$9,026,500
$9,026,500
E
$0
$0
$0
F
$0
$2,037,400
$2,037,400
G
$0
$35,000
$35,000
TOTALS
$2,269,000
$22,816,077
$25,085,077
 
 
 
FEMA 1994 Public Assistance Preliminary Damage Estimates (Permanent Work Only)
Category
Hampden
Worcester
TOTALS
C
$85,000
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$28,105
$113,105
D
$48,051
$0
$48,051
E
$10,006,500
$15,770
$10,022,270
F
$257,124
$4,000
$261,124
G
$58,618
$0
$58,618
TOTALS
$10,455,293
$47,875
$10,503,168
 
 
 
 
 
 
FEMA 4028 Public Assistance Preliminary Damage Estimates (Permanent Work Only)
Category
Berkshire
Franklin
TOTALS
C
$2,119,000
$7,850,677
$9,969,677
D
$0
$9,026,500
$9,026,500
E
$0
$0
$0
F
$0
$2,037,400
$2,037,400
G
$0
$35,000
$35,000
TOTALS
$2,119,000
$18,949,577
$21,068,577
 
 
 
 

FEMA 4051: Public Assistance Preliminary Damage Estimates (all categories)
 
 
 
 
Category
Berkshire
Essex
Franklin
Hampden
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Hampshire
Middlesex
Norfolk
Worcester
TOTALS
A
$175,329
$319,239
$818,680
$38,731,508
$2,986,220
$6,602,378
$794,534
$5,267,800
$55,695,688
B
$325,037
$501,207
$251,711
$2,250,827
$818,593
$1,465,903
$1,403,383
$2,314,275
$9,330,936
C
$0
$0
$0
$30,000
$0
$50,500
$0
$1,000
$81,500
D
$0
$0/p>
$5,00
<&m;a;g&tg;,0$p>p>$283,20/>
pgt

Recovery Needs:

&lt/&g;
$0
$9,608
$67,000
$141,000
$0
$113,500
$0
$14,500
$345,608
F
$0
$0
$300
$48,000
$0
$365,357
$0
$50,000
$463,657
G
$0
$0
$12,278,000
$30,200
$74,220
$0
$7,500
$12,389,920
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TOTALS
$500,366
$830,054
$1,137,691
$53,531,835
$3,860,513
$8,836,858
$2,197,917
$7,695,275
$78,590,509

 

 

FEMA 4051: Public Assistance Preliminary Damage Estimates (Permanent Work Only)
 
 
 
Category
Berkshire
Essex
Franklin
Hampden
Hampshire
Middlesex
Norfolk
Worcester
TOTALS
C
$0
$0
$0
$30,000
$0
$50,500
$0
$1,000
$81,500
D
$0
$0
$52,500
$25,500
$165,000
$0
$40,200
$283,200
E
$0
$9,608
$67,000
$141,000
$0
$113,500
$0
$14,500
$345,608
F
$0
$0
$300
$48,000
$0
$365,357
$0
$50,000
$463,657
G
$0
$0
$12,278,000
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$30,200
$74,220
$0
$7,500
$12,389,920
TOTALS
$0
$9,608
$67,300
$12,549,500
$55,700
$768,577
$0
$113,200
$13,563,885

 

 

 

 

 

 

 

 

 

FEMA 4097: Public Assistance Preliminary Damage Estimates (all categories)
 
 
Category
Barnstable
Bristol
Dukes
Nantucket
Plymouth
Suffolk
TOTALS
A
$319,533
$772,440
$317,250
$2,136
$458,780
$227,326
$2,097,465
B
$237,199
$690,589
$114,900
$30,581
$528,124
$650,936
$2,252,329
C
$103,000
$47,691
$1,000
$10,000
$27,000
$1,772
$190,463
D
$137,15
<>349/stroggt;</&asympttonamp;gtl/#823;t/pt;

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Recovery Needs:

p>
$0&gt
$289,717
$0
$433,171
E
$90,545
$118,690
$0
$0
$214,546
$5,793,000
$6,216,781
F
$105,789
$564,133
$30,000
$0
$135,067
$25,000
$859,989
G
$179,500
$30,123
$9,723,342
$127,000
$72,135
$27,000
$10,159,100
TOTALS
$1,172,671
$2,230,015
$10,186,492
$169,717
$1,725,369
$6,725,034
$22,209,298

 

 

FEMA 4097: Public Assistance Preliminary Damage Estimates (Permanent Work Only)
 
Category
Barnstable
Bristol
Dukes
Nantucket
Plymouth
Suffolk
TOTALS
C
$103,000
$47,691
$1,000
$10,000
$27,000
$1,772
$190,463
D
$137,105
$6,349
$0
$0
$289,717
$0
$433,171
E
$90,545

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$118,690
$0
$0
$214,546
$5,793,000
$6,216,781
F
$105,789
$564,133
$30,000
$0
$135,067
$25,000
$859,989
G
$179,500
$30,123
$9,723,342
$127,000
$72,135
$27,000
$10,159,100
TOTALS
$615,939
$766,986
$9,754,342
$137,000
$738,465
$5,846,772
$17,859,504

Appendix 5:      Request for Letters of Interest

 
Commonwealth of Massachusetts
Departmentof Housing&
Community Development
Deval L. Patrick, Governor  u  Aaron Gornstein, Undersecretary

 

 

100 Cambridge Street, Suite 300                                                                                                                                            www.mass.gov/dhcd
Boston, Massachusetts 02114    &sp;mp;sp;&asympbsp;a;;nb;s;amp;ammpam723&am

Recovery Needs:

;sp&ampnsp                                                                                                                                   617.573.1100xxx
 
DATE:           August 2, 2013
TO:               All Interested Parties in Massachusetts
FROM:        Massachusetts Community Development Block Grant Program
RE:  Funding Opportunity:  Community Development Block Grant-Disaster Recovery (CDBG-DR) funds
The Massachusetts Department of Housing and Community Development (DHCD) is eligible to receive and will be applying for $7,210,000 in
CDBG-DR funding from the US Department of Housing and Urban Development (HUD). CDBG-DR funds may be used only for specific
disaster recovery-related purposes (see below).  Recovery efforts may involve housing, infrastructure and prevention of further damage to
affected areas. The use of CDBG-DR funds may not duplicate funding available from the Federal Emergency Management Agency, the Small
Business Administration, and the US Army Corps of Engineers. 
 
Project/activity examples include:
 
§Constructing or rehabilitating public facilities such as streets, and water, sewer and drainage systems, government buildings, and
neighborhood centers;
§Rehabilitation of homes and buildings damaged by the disaster;
§Purchase of damaged properties in a flood plain and relocating residents to safer areas;
§Homeownership activities such as down payment assistance, interest rate subsidies and loan guarantees for disaster victims;
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§Economic development activities;
§Public services (generally limited to no more than 15 percent of the grant); and
§General administration costs (limited to no more than five (5) percent of the grant)
 
Eligible activities must meet at least one of three program national objectives: benefit to persons of low- and moderate- income, aid in the
prevention or elimination of slums or blight, or meet other urgent community development needs.
Projects/activities must be undertaken in compliance with all applicable Federal and State rules and regulations including, but not limited to
environmental review, flood insurance requirements, Davis Bacon wage rates, and federal procurement standards. All housing rehabilitation,
reconstruction and new construction should be designed to incorporate principles of sustainability. At a minimum, HUD requires grantees to
meet theeBilig StardfoRpacmet anNcif Rntialusing/p>
p

Recovery Needs:

gt;p>DHD wiluse information collected from state and federal agencies, public forums and community site visits to identify current and future
projects and activities fundable under the CDBG-DR program. In addition, DHCD is requestingletters of interestfrom cities and towns
describing local and regional disaster recovery projects or activities. All proposed projects must be in response to the following Disaster
Declarations. 
ØFEMA Disaster 1959: Severe Winter Storm 1/11/11 &ndash 1/12/11 (Berkshire, Essex, Hampden, Hampshire, Middlesex, Norfolk & Suffolk
Counties)
ØFEMA Disaster 1994: Tornado 6/1/11 (Hampden & Worcester Counties)
ØFEMA Disaster 4028: Tropical Storm Irene 8/27/11 &ndash 8/29/11 (Barnstable, Berkshire, Bristol, Dukes, Franklin, Hampden, Hampshire,
Norfolk & Plymouth Counties)
ØFEMA Disaster 4051: Severe Winter Storm 10/29/11 &ndash 10/30/11 (Berkshire, Franklin, Hampshire, Hampden, Middlesex & Worcester
Counties)
ØFEMA Disaster 4097: Hurricane Sandy 10/27/12 &ndash 11/8/12 (Barnstable, Bristol, Dukes, Nantucket, Plymouth & Suffolk Counties)
 
HUD has further determined that a minimum of $1,388,800 must be provided to Hampden County. To ensure timely expenditure of funds, all
funding must be expended within two years of the date HUD obligates the funds to the grantee (DHCD). At least 50% of DHCD&rsquos
funding must directly benefit low and moderate income individuals. Funds must be used to support projects that directly address the impacts of
the Presidentially- Declared Disasters listed above.  
DHCD is requesting letters of interest from cities and towns for potential CDBG-Disaster Recovery projects/ activities by August 20th,
2013. Eligible projects/activities will be considered for inclusion in an Action Plan being developed by the Department. Submission of a letter of
interest does not guarantee funding. Communities that are unable to submit a letter of interest by August 20th may have the opportunity to
submit information at a later date. The Action Plan will outline the initial proposed uses of the CDBG-DR funds and the methodology for
selecting additional, future projects. The Action Plan will be posted for public comment and submitted to HUD for its approval. DHCD may
amend the Action Plan to include additional projects and activities at a later date.
More information on eligibility requirements may be found at:http://www.mass.gov/hed/community/funding/community-development-block-
grant-disaster-recovery-.html
DHCD will hold an information session regarding the CDBG-DR program at 1:00 pm on Tuesday, August 13, 2013 at Union Station in
Worcester, MA.  Please see the attached map and directions.
Please contact Mark Siegenthaler, Community Development Manager (mark.siegenthaler@state.ma.usor 617-573-1426) or Patricia
Roushanaei, Senior Program Representative (patricia.roushanaei@state.ma.usor 617-573-1427) for further CDBG-DR Program information.
-------------------------------------------------------------
Interested parties should email a letter of interest by August 20th, 2013, including the following required information, to Mark Siegenthaler
atAppicantame/Cotact Information (iludingnametil, emailaddress a

Recovery Needs:

elephne number):
 
Project/Activity Name, Community, County and Physical Address:
 
Project or Activity Description:
 
How does the project directly address the impacts of Presidentially Declared Disaster(s) in Massachusetts? Which Declaration is
addressed? What unmet need is being addressed?
 
Project&rsquos ability to benefit persons of low- and moderate- income, aid in the prevention or elimination of slums or blight, or meet other
urgent community needs:
 
Project Budget (identify all sources & uses including known & expected match):
 
Project Timeline (identify expected start, project implementation, completion date &ndash within 18 months &ndash and any potential impacts
to the timeline): 
 
Applicant involvement in disaster recovery efforts to-date:
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Appendix 6:           Submitted Projects List
DHCD CDBG-DR Program
Municipality
County
Project Name
Type
National Objective
Budget Estimate
Comments
1
Adams
Berkshire
Charles Street Bridge
Public Facilities
LMI
$250,000
Category 1
2
Ashfield
Franklin
Smith Branch Road reconstruction
Public Facilities
Urgent Need
$375,000
Category 1
 
 
Regional Housing Rehabilitation Program
Housing
LMI/Urgent Need
$588,000
Category 2
3
Becket
Berkshire
Walker Brook culverts
Public Facilities
Urgent Need
$133,125
4
Brookfield
Worcester
Stump removal, trimming
 
 
$125,000
5
Buckland
Franklin
Bridge rehabilitation
Public Facilities
Urgent Need
$600,000
Category 1
6
Colrain
Berkshire
Town Highway Garage
Public Facilities
LMI
$1,000,000
Category 3
7
Fairhaven
Bristol
Union Wharf Building
Public Facilities
Slums & Blight
$150,000
Category 1
8
Hubbardston
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Worcester
Housing Rehabilitation Program
Housing
LMI/Urgent Need
$330,000
Category 2
9
Nantucket
Nantucket
Baker Road Relocation
Public Facilities
Urgent Need
$11,000,000
10
Northbridge
Worcester
Rockdale Youth Center
Public Facilities
 
$613,654
Category 1
11
Norton
Bristol
Housing Authority - Woodlands Meadows drainage
Public Facilities
LMI
$100,000
Category 2
12
Quincy
Plymouth
Parkhurst Marsh stormwater
Public Facilities
p>lt> symp;&ampgasymp;g;&l;/&t
$260,0
<>13
bsp;
bpGossman&l;/&am

Recovery Needs:

;gt/p>
Public Facilities
LMI
$969,000
14
Rockland
Plymouth
Housing Rehabilitation
Housing
 
$341,575
Category 2
15
 
 
Community Center
Public Facilities
 
$286,100
16
Savoy
Berkshire
Black Brook Rd. design
Public Facilities design
Urgent Need
$175,000
Category 1
17
Sturbridge
Worcester
Champeaux Road
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Public Facilities
 
$1,437,500
18
 
 
Walker Pond
Public Facilities
 
$2,333,392
19
Templeton
Worcester
Housing Authority - Phoenix Court siding
Housing
LMI
$375,000
20
Ware
Hampshire
WWTF generator
Public Facilities
LMI
$200,000
21
Washington
Berkshire
Eden Glen Bridge
Public Facilities
Urgent Need
$130,000
22
Webster
Worcester
Housing rehabilitation
Housing
 
$341,575
Category 2
23
 
 
Fire Station roof
Public Facilities
 
$199,725
24
 
 
Burying Overhead Utilities
Public Facilities
 
$345,000
25
Williamstown
Berkshire
Southworth St. extension
Public facilities
LMI
$315,000
Category 1
Total Requested
$22,973,646
Total available
$5,821,200
1
Chester
Hampden
Hampden Street water main replacement
Public Facilities
LMI
$302,085
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Category 1
2
Chicopee
Hampden
Chicopee tree management
Public Facilities
 
$120,225
3
Holland
Hampden
Over the Top Road drainage
Public Facilities
 
$60,000
Category 3
4
Monson
Hampden
Regional Housing Rehabilitation Program w/Brimfield, Wilbraham
Housing
LMI/Urgent Need
$540,000
Category 2
5
 
 
Park Road Drainage Project
Public Facilities
Urgent Need
$120,000
Category 1
6
West Springfield
Hampden
Union Street Park
Public Facilities
LMI
$1,000,000
Category 1
Total Requested
$2,142,310
Minimum available
$1,388,800
Total Requested
$25,115,956
Total available
$7,210,000
 

Appendix 7:            Proposed Project Activity Descriptions

 

Grantee/Responsible Entity:  Townodamsstrngttrng>
p><>m;t;>lt;/&gt&lt/amp;a;tnsp;</>

Recovery Needs:

>
/p>lt;/>
Activity Title: Charles Street Bridge Reconstruction

 

Activity Type:  Infrastructure Repairs

 

National Objective:  Area-Wide LMI Benefit (Town of Adams is 57.8% LMI)
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Budget: $250,000

 

Disaster, Impact and Unmet Need:  The Charles Street Bridge was destroyed during FEMA Disaster 4028: Tropical Storm Irene.  Since that
time, the neighborhood formerly served by this bridge is now limited to a single point of access by crossing the Southwick Brook over a
culvert. The neighborhood is a horseshoe-shaped configuration that formerly had two means of access.

 

Activity Description: Removal and reconstruction of the destroyed Charles Street Bridge. Once funding is received, the Town will develop bid-
ready construction plans and specifications and construction would begin in Spring, 2014.  

 

Proposed Accomplishments/Performance Measures: Improvements to one, (1) public facility.

 

------------------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity:  Town of Ashfield & Franklin County Regional 

 

Activity Title: Smith Branch Road Reconstruction Project &ndash Smith Road, Ashfield, MA

 

Activity Type: Infrastructure Repairs

 

National Objective: Urgent Need

 

Budget: $375,000

 

Disaster, Impact and Unmet Need: As result of FEMA Disaster 4028: Tropical Storm Irene and worsened by FEMA Disaster 4051: Severe
Winter Storm, 2,718 linear feet of Smith Branch Road was washed out. The road&rsquos washed-out condition makes it impassible and its
condition worsens significantly with each subsequent storm. This road is the last road in Ashfield yet to be repaired as a result of these two
storm events.

 

Activity Description: Engineering, removal of remnants of a former retention wall, construction of a new retention wall, and gravel
resurfacing. Once funding is received, the townwill commence the engineering and permitting activities on this project immediately. The bulk of
the construction activity would be started at the beginning of the 2014 construction season (weather permitting) and would be completed by
September of 2014.

 

Proposed Accomplishments/Performance Measures: Reconstruction of 2, 718 linear feet of roadway.

 

------------------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity: Town of Buckland

 

Activity Title: Clesson BrookRd. BidgeRehbltiont;/>/p&m;t;/p>
&aymp;l;>&
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Recovery Needs:

bs;
/p&t;
Actiityype Public Faclities

 

National Objective: Urgent Need

 

Budget: $600,000

 

Disaster, Impact and Unmet Need:  

The Clesson Brook Road Bridge was completely covered in debris following Tropical Storm Irene (FEMA Disaster 4028). Prior to clean up of
the debris, it was thought that the bridge had been washed away.  This bridge serves is the major access route to a largely developed area in
upper Buckland; the only other access to this area is via two narrow, winding country roads that are unable to accommodate safety equipment
such as fire truck and ambulances.   Clesson Brook Road connects the residents of Hawley and Buckland to Route 112; when the bridge is
impassible, the Buckland Fire District must rely on emergency services from the Town of Hawley to service the area.

 

Activity Description:

Rehabilitation of the 35-foot long, 25-foot 9-inch wide steel stringer/girder bridge will include repair of spalled and deteriorated areas of the
underside of the concrete deck and fascia; installation of a water proofing membrane on the top surface of the bridge deck and bituminous
overlay of the bridge deck; cleaning, rust removal and repainting of the steel beams and bearings; and removal and rebuilding of the southeast
abutment and southeast wingwall.

 

Proposed Accomplishments/Performance Measures: Rehabilitation of 35 linear foot bridge

 

-----------------------------------------------------------------------------------------------------------------------------------------

 

 

 

Grantee/Responsible Entity: Town of Chester

 

Activity Title: Hampden Street Water Main Restoration Project

 

Activity Type: Public Facilities

 

National Objective: Low-and Moderate Income area benefit

 

Budget: $302,085

 

Disaster, Impact and Unmet Need:  

Tropical storm Irene damaged the water main located under Walker Brook at the Hamden Street Bridge intersection. Its subsequent removal
from services is attributed in its entirety to FEMA Disaster 4028. The disconnection of this section of the water line has allowed the
Town&rsquos water system to continue to operate, but has eliminated an important loop in the distribution system and is not a long-term
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solution to address the damage sustained in the storm.

 

Activity Description:

Installation of a new water main to replace an existing water line removed from service due to damage sustained during Tropical Storm Irene. 
The existing line, installed under Walker Brook, will be abandoned in place, reducing the construction and environmental impact on the project
area. The new water main will cross over thBroooaupport beadcnt tohe HmpenStreet Bre.amp;nbshuot beam apipewil bitedtheast sideof

Recovery Needs:

tbridge,inimizing the threat of damage due to another high-water event.

 

Proposed Accomplishments/Performance Measures: 

Installation of 100 linear feet of new 8&rdquo ductile iron water main

 

------------------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity:  Town of Fairhaven

 

Activity Title: McLean&rsquos Seafood Building at Union Wharf  

 

Activity Type:  Demolition

 

National Objective:   Area Wide Slums & Blight (DHCD-approved S&B Target Area)

 

Budget: $150,000

 

Disaster, Impact and Unmet Need:  McLean&rsquos Seafood Building at Union Wharf sustained severe damage during FEMA Disaster
4028: Tropical Storm Irene.  A portion of the wall was blown out exposing the building to the elements and affecting the structuralintegrity of
that portion of the wall. The Town, as a stop gap measure, had a 2&rsquox6&rsquo patch wall installed to make the building somewhat more
weather tight and keep the second floor in this section of the building from structurally failing. This repair was only a temporary solution.

 

Activity Description: The Town owns an approximate 5,400 SF, two-story building on the North side of Union Wharf. The building was once
home to McLean&rsquos Seafood, which was used as a seafood unloading and processing facility. The building is currently vacant and has
not been used for over seven years. In 2007, the Town appropriated funds to demolish the eastern half of the building and install a fire alarm
system in the remaining building. Since then the remaining building has deteriorated, including damage sustained during Tropical Storm Irene,
to a point where rehabilitation is not an option.

 

Proposed Accomplishments/Performance Measures: Demolition of one, (1) blighted structure in a designed slum & blight area.

 

------------------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity: Town of Monson
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Activity Title: Park Road Drainage Improvement Project

 

Activity Type: Public Facilities

 

National Objective: Urgent Need - Existing conditions of the drainage system pose a serious and immediate threat to the health and welfare of
Monson due to erosion of the slope.

 

Budget: $120,000

 

Disaster, Impact and Unmet Need:  This project directly addresses an impact of a presidentially declared disaster in Massachusetts, as the
proosdk Road Drainae Ioveenojectll poidrecnsrutarnage chanl thtasdirclyaffeced bythe Ju1, 20orado (FMA Disaster1

Recovery Needs:

4). This channel directs runoff from a large area that was deforested by the tornado.

 

The project reconstructs the roadside drainage channel along Park Road that was severely impacted by the increased run off due to the
deforestation from the tornado of the upland areas. The project proposes to reconstruct 800 feet of drainage channel south from High Street to
the Flynt Park entrance. Presently, the channel is earth and rock with unstable banks. In some sections the channel is three feet below the
elevation of the roadway edge. The project stabilizes and improves the undercut slopes of an open drainage system

 

Activity Description:

The existing drainage channel will be reconstructed as a paved water way to convey storm water runoff to the existing discharge at High
Street. The reconstruction will consist of filling and shaping the channel to a consistent cross section and placing a 7 foot wide, 2 ½ inch thick
hot asphalt mix for the finished water way adjacent to the roadway. The side slope outside of the pavement will be stabilized at a maximum 2
to 1 slope with loam, seed and mulch. Where the opportunities exist, the former channel area will be graded nearly level and finished with
loam, seed and mulch. Stilling pools will be created at the major inflow locations along the drainage channel to facilitate the collection of the
water inflows.

The project also proposes to repave Park Road once the drainage work is complete.

 

Proposed Accomplishments/Performance Measures:reconstruct a fully designed, engineered, and permitted drainage channel damaged by
the increase runoff due to the deforestation resulting from the tornado.

 

------------------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity:  Town of Northbridge and Central MA Regional Planning Commission

 

Activity Title: Rockdale Youth Center Relocation Project

 

Activity Type:  Acquisition/Flood Buyout, Demolition, Rehabilitation

 

National Objective: Urgent Need

 

Budget: $601,654
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Disaster, Impact and Unmet Need:  The Rockdale Youth Center (RYC) building, owned and operated by the Whitin Community Center, is
located in a 100-year flood plain and suffered extensive structural/water damage beyond their capability to repair as a direct result of the
following storms: FEMA Disasters 1994 and 4051. The impact of previous flood events (DR-1994) led to flood damage, but the October
Snowstorm (FEMA Disaster 4051) severely compromised the building&rsquos structure. The roof was damaged and ice dams formed which
created leaks into the buildings walls and interior. Most of the costs associated with the damage were not covered by insurance. FEMA
Disaster 4051 also resulted in the stockpiling of snow along the side of thelng andalt ladenat ansbuidngweksausindmageothe founaion and
siding As thsnomelted,additonal floodngocued.Iadditio, the buildin

Recovery Needs:

uffered damage to the lower siding slats and wood sole plates where the wall support studs attach.

 

During FEMA Disaster DR-1994, high winds and rain caused water to leak through the roof causing damage to interior ceiling and insulation.
Additionally, due to the facility&rsquos location, storm water runoff flowed up against the building and into the crawl space, exacerbating
existing damages caused by previous disasters and flood events. During this disaster, heavy rains caused the Blackstone River to rise and
back up against the building. This caused additional flooding of crawl space area and damage to the structure.

 

Activity Description:   The RYC has determined that it is not economically feasible to flood proof the existing facility by elevating it above base
flood elevation (approximately five feet), maintain its structural integrity, and remain ADA compliant. The total cost of reconstructing the
existing building in its current location is estimated to be $270,000: however, the building would still be threatened by flooding and high water
events. CDBG-DR funding will be used for the acquisition/flood buyout and demolition of the property on Providence Street and the
rehabilitation of a former Catholic school owned by the St. Peter&rsquos Parish that will be used to relocate the RYC. The building, which has
been vacant for 15 years, is structurally sound but will require significant renovations and upgrades so that the RYC may move its programs
there. 

 

Proposed Accomplishments/Performance Measures: Demolition of one, (1) blighted structure and rehabilitation of a public facility for use as a
Youth Center.

 

-------------------------------------------------------------------------------------------------------------------------------

 

Grantee/Responsible Entity: Town of Savoy

 

Activity Title: Black Brook Road Reconstruction

 

Activity Type: Public Facilities

 

National Objective: Urgent Need

 

Budget:$175,000

 

Disaster, Impact and Unmet Need:  Tropical Storm Irene impacted Black Brook Road, which is a critical access road for mutual aid and
emergency services for remote areas of Savoy. It provides vital access to RT 2, North Adams, Florida, Charlemont, Buckland, Greenfield and
US 91. During the Summer of 2012, Savoy Highway Crew members spent the bulk of their time working to upgrade Black Brook Road and
ready it for paving, including new drains and guardrails. Then Irene hit, devastating the road just as connecting RT 2 experienced. 

 

Activity Description: Design costs forBlack Brook Road which is a vital access road for mutual aid and emergency services for remote areas of
Savoy.

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



 

Proposed Accomplishments/Performance Measures: Road engineering and design thatwill result in pnsoromay nedobe movn sepces adhch
wiaffect overall design, periting and cost. Te town is loking for atualconsruction to be staten tlte falof 2013 to spring of 214

Recovery Needs:

 

-------------------------------------------------------------------------------------------------------------------------------

 

 

 

Grantee/Responsible Entity: Town of West Springfield

 

Activity Title: Merrick Redevelopment and Neighborhood Park Project

 

Activity Type: Public Facilities

 

National Objective: Low-and Moderate Income area benefit

 

Budget: $750,000

 

Disaster, Impact and Unmet Need:  

The Merrick section of West Springfield was particularly hard-hit by the June 1, 2011, EF-3

Category tornado (FEMA Disaster Declaration 1994), and suffered two of the three storm related

fatalities in western Massachusetts. The damage to the neighborhood dramatically

changed conditions there.

 

Activity Description:

The proposed Merrick Redevelopment and Neighborhood Park Project will involve acquiring an

underutilized, tornado-damaged industrial complex located on the western edge of the densely

developed, mixed-use Merrick neighborhood, and turning a portion of the complex into an

urban park.

 

Proposed Accomplishments/Performance Measures: 

Funds will be used to cover the costs associated with the acquisition and development of a neighborhood park to provide open space in this
densely developed neighborhood in which 73% of residents earn low and moderate incomes. The Merrick Redevelopment and Neighborhood
Park Project will address the neighborhoods need for expanded open space and will facilitate development that is sensitive to the residential
character of the neighborhood, while encouraging economic development opportunities.

 

-------------------------------------------------------------------------------------------------------------------------------
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Grantee/Responsible Entity: The Town of Williamstown

Activity Title: Southworth Street infrastructure to new affordable housing site

Activity Type: Public Facilities

 

National Objective: Benefit low-moderate income persons

 

Budget: The Town of Williamstown is applying for $300,000 in project costs to complete the extension of Southworth Road to the affordable
housing site and $15,000 in General Administration for a total request of $315,000.

 

Disaster, Impact and Unmet Need: Tropical Storm Irene destroyed 165of the 225 mobile homes in The Spruces Manufactured Housing
Community,displacing close to 300 people. The displaced individuals not only lost their homes, but also their ability to live
indpendntinheremmni.isofomesxacerbad an alredy seiouhortageof affordable housing in Wiliastown and createan urgent neefor more
housingrower income households./p>/p;

Activityescr

Recovery Needs:

ption: The CDGB-DR project will assist residents who were displaced by Tropical Storm Irene and those residents who will be displaced by the
proposed removal of the remaining units in the flood prone park by facilitating the development of new affordable rental housing that will be
available to them. Extending Southworth Street will provide vehicular and pedestrian access and public utilities to an approximately 4-acre site
being donated by Williams College for the express purpose of creating housing that addresses the needs of those residents.  

 

Proposed Accomplishments/Performance Measures:Funds will be used to extend Southworth Street to the affordable housing site and
$15,000 in General Administration for a total request of $315,000. The CDBG-DR funds will leverage an estimated $12.3 million in additional
funds that will be used for the development of the new housing. Anticipated sources include: Williamstown CPA grant, 9% Low Income
Housing Tax Credits, State Subordinate Loans (HSF, AHTF, Home), FHLB AHP Grant and a Private 1stMortgage.   

 

 

 

Appendix 8:                       Public Notice of Action Plan Comment Period

 

 

PUBLIC COMMENT PERIOD

 

 

Community Development Block Grant Disaster Recovery (CDBG-DR)

Action Plan

 

 

 

TheU.S.Department of Housing and Urban Development(HUD) has allocated to Massachusetts, $7.21 million from the Disaster Relief
Appropriations Act of 2013 (P.L. 113-2) for distribution through the Massachusetts Community Development Block Grant (CDBG)
Program. The funds are intended to address unmet housing, infrastructure and business needsincommunities recovering from storms that
received federal disaster designations in 2011 and 2012. 
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Inaccordance withCDBG-DR requirements,The Commonwealth is required to submit an Action Plan that identifiestheproposed uses of the
funding, including criteria or eligibility, and how the uses address long-term recovery needs. DHCD has posted the draft in order to provide
opportunity for public comment. The draft CDBG-DR Action Plan is available on DHCD&rsquos website, atwww.mass.gov/dhcd.

 

Interested parties should feel free to submit comments through August 30, 2013, in writing or via email, directly to DHCD. Comments may be
directed to: Mark Siegenthaler, Community Development Manager, DHCD, 100 Cambridge St, Suite 300, Boston, MA 02114
ormark.siegenthaler@state.ma.us. 

 

 

 

 

ommnts Rceved/p>pgt;
>l;/&g
TheDartment receivedeeralclarifiction questions regarding indvidul letters of inteest submitted fom the same individuaespondents.
 
The Dprtmeteived seeral questions regardinthe s

Recovery Needs:

atus of projects identified in letters of interest but not included in Category 1, 2 or 3.

 

 

 

Response to Comments 

 

The Project Selection section of the Action Plan has been amended to provide greater detail and clarity regarding the status letters of interest
for projects not listed in categories 1, 2 or 3. 

 

 

 

Appendix 9:            Program Income, Monitoring Standards and Detection of Fraud, Waste and Abuse

 

Program Income

 

DHCD-funded activities under CDBG-DR will not generate Program Income. Further, as provided in the CDBG-DR Certification documents:

 

9.

a.  If revenue-generating activities (e.g., rehabilitation, economic development loans) will be undertaken by the program participant, has the
participant developed standards to track and disburse the program income (for an eligible use)? 

Yes
No
N/A

Provide Cross-Reference to Standards:
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Both CDBG/GMS and MMARS track program income
 

 

b.  Does the program participant have a system and standards for tracking program income generated by subrecipients or other entities to
which funds are passed through?
[24 CFR 570.502(a)(4), 24 CFR 570.489(d)]

Yes
No
N/A

Provide Cross-Reference to Standards:
Same as above
 

 

c.  If program income will be retained by a subrecipient or pass-through entity, does the program participant have a system and standards for
ensuring that such income is reported in a timely and accurate manner?

Yes
No
N/A

Provide Cross-Reference to Standards:
CDBG/GMS tracks program income in &ldquoreal time&rdquo
 

 

d. Upon expiration of any agreements between the program participant and a subrecipient and/or pass-through entity, does the participant
have standards to ensure:
i.                   the timely and accurate transfer of any funds to be returned to the participant; and/or
ii.                 the timely and accurate transfer of outstanding loans or accounts receivable?

Yes/p>/p&g;
p><>No;/gt;/p>
p>/A
Provide Cro-Refernce to Stndards :
CDBG/GMS grat cloe-out procedures;
sub-reciients continue to reportrogram income in CDBG/GMS
p> 

&amp
/p>
10. /p>

Recovery Needs:

p>

Does the program participant have standards that explain how it will comply with the requirements governing the receipt of, and reporting on
the use of, program income in the DRGR System? (NOTE: program income, other than program income deposited in revolving funds, must be
disbursed in payment of program costs prior to making further cash withdrawals.)
[24 CFR 570.502(a)(5), 24 CFR 570.504(b), 24 CFR 570.489(d)]
Provide Cross-Reference to Standards:
CDBG/GMS will identify sub-recipient program income. MA CDBG staff will enter program income amounts in DRGR.
 

 

 

11. 
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If the program participant will provide loans, does it have standards that describe how it will properly service all CDBG-assisted loans,
including:
i.   written loan agreements that clearly describe the repayment terms, what constitutes a default and how it can be cured, what actions the
program participant will take if the default is not cured, and (if applicable) what is pledged as security for the loan?
ii.  collection standards that provide for the recognition of all current amounts due, payments received, notification to borrower when payments
are overdue, a process for taking further action on defaulted loans, and criteria for writing off bad debts?
[24 CFR 570.502(a)(4), 24 CFR 570.489(d)]

Yes
No
N/A

Provide Cross-Reference to Standards:
DHCD does not anticipate making loans under this program
 

 

Monitoring Standards

 

All DHCD CDBG-DR grantees will be monitored in accordance CDBG program requirements as outlined in DHCD&rsquos CDBG/GMS online
grant management system and DHCD&rsquos CDBG Operations Manual.

 

Detection of Fraud, Waste and Abuse

 

As provided in the CDBG-DR Certification documents:

 

VI. Procedures to Detect Fraud, Waste, and Abuse of Funds

 
Grantee
HUD
1.      Has the grantee attached procedures that indicate how the grantee will verify the accuracy of information provided by applicants?
See Fraud, Waste and Abuse materials attached below

Yes
No

Yes
No

2.      Has the grantee provided a monitoring policy that indicates:
 
a.      How and why monitoring is conducted,
b.      The frequency of monitoring, and
c.      Which items are monitored?
 
 
 
 

Yes
No

Yes
No
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This Report Period To DateOverall

Recovery Needs:

p>Yes
No
 
 
 
 
 
 
 
 

 
 
 
 

Yes
No

Yes
No

Yes
No
 
 
 
 
 
 
 
 

Has the grantee&rsquos internal auditor affirmed and described its role in detecting fraud, waste, and abuse?  DHCD&rsquos Director of
Internal Controls, Audits & Contracts, Mekdes Abebe, coordinates the Agency&lsquos internal training and policies regarding Fraud, Waste
and Abuse.  Her position reports to the Undersecretary, separate from Chief Counsel and the CFO.  The State Auditors website has a
reporting mechanism for suspected fraud.  The link is:http://www.mass.gov/auditor/report-fraud-and-waste.html
 

Yes
No

Yes
No

Has the grantee met the above requirements? If no, explain.      

Yes
No
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$0.00

N/A

$29,400.00

$0.00

$182,480.00

$29,400.00

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$3,638,739.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$182,480.00

$2,768,739.00

$3,638,739.00

Program Income Received

$315,000.00

$2,768,739.00

The Department of Housing and Community Development is working with the 10 Category 1 grantees to get projects
underway. Nine grant agreements have been executed, 2 have received environmental review clearance, while the
other 8 communities are completing the process.
DHCD has amended its CDBG-DR Action Plan to include a new activity for the Town of Colrain and to revise a
Category 1 activity for the Town of West Springfield. The amended Plan was posted on DHCD&rsquos website on
June 20, 2014. No public comments were received. The plan was submitted to HUD for review on 6/27/2014. The
following summarizes the two new activities.
West Springfield - DHCD has worked with the Town of West Springfield (and HUD) to amend their original proposed
activity of acquiring a tornado damaged industrial complex and turning it into a neighborhood park. This project site
was purchased by a private entity. The Town has proposed a new activity involving two businesses that were
partially destroyed by the tornado and as a result, the sites are now unusable.The proposed Project will involve
municipal acquisition of one or both sites, demolition of the remaining buildings, remediation of the sites and
restoration to buildable grades for future redevelopment by private parties. Funds will be used to cover the costs
associated with the engineering assessment, acquisition, building demolition, and site remediation. Economic
recovery of the area will be aided by the return of these sites to useful development, encouraging economic
development opportunities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$950.00

$0.00

To Date

Limit on Public Services

$0.00

44.24%
0.00%

Overall Benefit Percentage (Projected)

$950.00

Requirement

Limit on State Admin $360,500.00

$0.00

Limit on Admin/Planning

$1,081,500.00

Required

$1,442,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $3,605,000.00 $1,539,851.00

Overall Benefit Percentage (Actual)

$29,400.00 $29,400.00Total Funds Drawdown
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Colrain &ndashThis $997,500 project will fund reconstruction of the Town Highway Garage and have a Low-and
Moderate Income area benefit. Colrain&rsquos municipal highway garage sustained severe damage during FEMA
Disaster 4028: Tropical Storm Irene. The facility was significantly flooded damaging the structure, its foundation and
building systems.Proposed Accomplishments/Performance Measures: Rehabilitation of a public facility serving a
community that is comprised of over 51% low and moderate income residents. A conditional award letter has been
issued. The Department will work with HUD to request obligation of available grants funds.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

MA CDBG DR - 1, Infrastructure and Public Facilities $28,450.00 $2,800,000.00 $28,450.00

MA CDBG DR - 2, Economic Development $0.00 $0.00 $0.00

MA CDBG DR - 3, Administration $950.00 $150,000.00 $950.00
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Activities

MA CDBG DR - 1 / Infrastructure and Public FacilitiesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,371.00

Low/Mod Town of Adams

Total Projected Budget from All Sources

Match Contributed

$240,371.00

$0.00

$0.00

$0.00

$240,371.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/001/6 Adams

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$240,371.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Charles Street Bridge was destroyed during FEMA Disaster 4028: Tropical Storm Irene.  Since that time, the neighborhood
formerly served by this bridge is now limited to a single point of access by crossing the Southwick Brook over a culvert. The
neighborhood is a horseshoe-shaped configuration that formerly had two means of access.
Activity Description: Removal and reconstruction of the destroyed Charles Street Bridge. Once funding is received, the Town
will develop bid-ready construction plans and specifications and construction would begin in Spring, 2014.  

 Proposed Accomplishments/Performance Measures: Improvements to one, (1) public facility.

Location Description:

Charles Street Bridge, Adams, MA 01220

Charles Street BridgeActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$0.00$0.00Town of Adams

$0.00     Program Funds Drawdown $0.00
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DHCD notified the Town that the environmental review process was not conducted properly since the proposed bridge
replacement project involves floodplain resources.  Following the Federal 8-Step Process (CFR, Title 24, Sec. 55.20), the Town
prepared the &ldquoEarly Notice and Public Review of a Proposed Activity in a 100-Year Floodplain&rdquo and published this
in the Berkshire Eagle on June 3, 2014.  The public was given an opportunity to make comments until June 20, 2014.  No
comments were received.
Town staff prepared the &ldquoFinal Notice and Public Explanation of a Proposed Activity in a 100-Year Floodplain.&rdquo  It
will be published in the Berkshire Eagle in the first few weeks of the next quarter.  Once the public comment period is
completed, Town staff will complete the environmental review process and provide documentation to DHCD.
During the quarter, Kelly Rice resigned from her position as Financial Assistant II after her election as Treasurer-Collector for
the Town of Adams on May 6, 2014.  To replace Ms. Rice, the Town advertised the position vacancy in the Berkshire Eagle.
As described in the Town's Management Plan for the FY2013 grant, the Community Development Director will assume the
additional work load as needed to ensure that grant and project work tasks and deadlines are met.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$368,026.00

Urgent Need Town of Ashfield

Total Projected Budget from All Sources

Match Contributed

$368,026.00

$0.00

$0.00

$0.00

$368,026.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/002/6 Ashfield

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$368,026.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Engineering, removal of remnants of a former retention wall, construction of a new retention wall, and gravel resurfacing.
As result of FEMA Disaster 4028: Tropical Storm Irene and worsened by FEMA Disaster 4051: Severe Winter Storm, 2,718
linear feet of Smith Branch Road was washed out. The road&rsquos washed-out condition makes it impassible and its condition
worsens significantly with each subsequent storm. This road is the last road in Ashfield yet to be repaired as a result of these
two storm events.

Location Description:

Smith Road, Ashfield, MA 01330

>The Town of Ashfield executed the DHCD-Town Contract
>The Town of Ashfield entered into a contract with HRA to provide professional services to administer the grant for the Town.
HRA worked through the setup of the Ashfield Grant on the GMS system.
>HRA was able to resolve and eventually submit the first QPR in the GMS system. (the narrative had been emailed to DHCD
4/15/14 but glitches with the system delayed the entry of the QPR into GMS)
HRA worked with the Town to submit the Environmental Review and Request the Release of Funds.  It was discovered that

Activity Progress Narrative:

Smith Branch RoadActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$0.00$0.00Town of Ashfield

$0.00     Program Funds Drawdown $0.00
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additional engineering would be required to complete the ER, so the Town completed a finding of exemption for the
administrative and the engineering work and will complete a finding once the full scope of the permitting is known after the
engineer completes the plans and permitting identification.

>PROJECT STATUS/ACCOMPLISHMENTS:
>Engineering procurement was completed by 6/30/14.  The RFP for engineering was advertized in the Central Register and
The Recorder and El Mundo in early May.  RFPs were due on May 22, 2014 and the committee met  and reviewed and made
recommendations to the Board of Selectmen at the June 5, 2014 meeting.  The Selectmen awarded the Engineering contract
on 6/16/14.
HRA worked with the Town to resolve issues raised after the Town installed a FEMA funded gravel road to meet the 6/30/14
FEMA deadline.  This work was originally scheduled to be done in concert with the retaining wall reconstruction work funded
with CDBG funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2718# of Linear feet of Public Improvement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$570,000.00

Urgent Need Town of Buckland

Total Projected Budget from All Sources

Match Contributed

$570,000.00

$0.00

$0.00

$0.00

$570,000.00

$8,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/003/6 Buckland

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$570,000.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$8,250.00

Construction/reconstruction of streets Under Way

Activity Description:

The Clesson Brook Road Bridge was completely covered in debris following Tropical Storm Irene (FEMA Disaster 4028). Prior
to clean up of the debris, it was thought that the bridge had been washed away.  This bridge serves is the major access route to
a largely developed area in upper Buckland; the only other access to this area is via two narrow, winding country roads that are
unable to accommodate safety equipment such as fire truck and ambulances.   Clesson Brook Road connects the residents of
Hawley and Buckland to Route 112; when the bridge is impassible, the Buckland Fire District must rely on emergency services
from the Town of Hawley to service the area.
Activity Description:Rehabilitation of the 35-foot long, 25-foot 9-inch wide steel stringer/girder bridge will include repair of
spalled and deteriorated areas of the underside of the concrete deck and fascia; installation of a water proofing membrane on
the top surface of the bridge deck and bituminous overlay of the bridge deck; cleaning, rust removal and repainting of the steel
beams and bearings; and removal and rebuilding of the southeast abutment and southeast wingwall.

Location Description:

Clesson Brook Road Bridge Buckland,MA 01370

Management Services
>The Town&rsquos Management Plan calls for hiring a consultant to manage the grant.  A RFP for grant administration

Activity Progress Narrative:

Clesson Brook Road BridgeActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$8,250.00$8,250.00Town of Buckland

$0.00     Program Funds Drawdown $0.00
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services was issued by the Town December 2013, awarded to Breezeway Farm Consulting, and a contract executed in May
2014.
> 
>Environmental Review Process (status, dates)
>The Environmental Review Record was prepared, including the HUD Eight Step process for an activity in the Floodplain.  The
Request for Release of Funds was advertised on March 29, 2014, with environmental clearance grant by DHCD on April 24,
2014.

>The goal of this activity is the reconstruction of the Clesson Brook Road Bridge, damaged by Tropical Storm Irene in August
2011.
The Town issued a RFQ for Engineering Services and Oversight for this project in December 2013 and it was awarded to
Weston & Sampson Engineers; a contract with the engineering firm was executed in May 2014.
Weston & Sampson has completed its field inspection of the bridge and now is performing an hydraulics
>assessment.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,980.00

Low/Mod Town of Chester

Total Projected Budget from All Sources

Match Contributed

$286,980.00

$0.00

$0.00

$0.00

$286,980.00

$5,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/004/6 Chester

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$286,980.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$5,000.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Installation of a new water main to replace an existing water line removed from service due to damage sustained during
Tropical Storm Irene.  The existing line, installed under Walker Brook, will be abandoned in place, reducing the construction
and environmental impact on the project area. The new water main will cross over the Brook on a support beam adjacent to the
Hampden Street Bridge. This support beam and pipe will be installed at the east side of the bridge, minimizing the threat of
damage due to another high-water event.

Location Description:

Hampden Street, Chester, MA 01011

In March, the contract between DHCD and the Town of Chester was received and circulated for signatures. A fully executed
contract between the Town and PVPC was completed during the second grant quarter. During the grant quarter, staff compiled
all necessary environmental review documentation for review and input of the EPA, MA Historic Commission, MA DEP and the
Wampanoag and Nipmuc tribes. In April, the Notice of Explanation was posted and appeared in the Westfield Evening News.
On May 12th the Notice of Finding of No Significant Impact and Notice of Intent to Request Release of Funds was posted and
appeared in the Westfield Evening News. The Request for Release of Funds will occur during the 3rd grant quarter. Other
administrative activities included project set-up, contract development, communication with DHCD and local officials, financial

Activity Progress Narrative:

Hampden Street Water MainActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$5,000.00$5,000.00Town of Chester

$0.00     Program Funds Drawdown $0.00
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management and the preparation of monthly progress reports for the Town of Chester.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,750.00

Slums and Blight Town of Fairhaven

Total Projected Budget from All Sources

Match Contributed

$143,750.00

$0.00

$0.00

$0.00

$143,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/006/2 Fairhaven

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$143,750.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

McLean&rsquos Seafood Building at Union Wharf sustained severe damage during FEMA Disaster 4028: Tropical Storm
Irene.  A portion of the wall was blown out exposing the building to the elements and affecting the structuralintegrity of that
portion of the wall. The Town, as a stop gap measure, had a 2&rsquox6&rsquo patch wall installed to make the building
somewhat more weather tight and keep the second floor in this section of the building from structurally failing. This repair was
only a temporary solution.

Activity Description: The Town owns an approximate 5,400 SF, two-story building on the North side of Union Wharf. The
building was once home to McLean&rsquos Seafood, which was used as a seafood unloading and processing facility. The
building is currently vacant and has not been used for over seven years. In 2007, the Town appropriated funds to demolish the
eastern half of the building and install a fire alarm system in the remaining building. Since then the remaining building has
deteriorated, including damage sustained during Tropical Storm Irene, to a point where rehabilitation is not an option.

Location Description:

Union Wharf, Fairhaven, MA 02719

The goal of this activity is the demolition of the McLean Seafood Building on Union Wharf, damaged by Tropical Storm Irene in

Activity Progress Narrative:

Union WharfActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$0.00$0.00Town of Fairhaven

$0.00     Program Funds Drawdown $0.00
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August 2011.  This will remove a deteriorated structure contributing to blight in Fairhaven&rsquos Cushman Park Target Area,
which has received a Slums & Blight designation.
>A RFQ for Engineering Services and Oversight was issued in April 2014; CLE Engineering was the sole respondent and a
contract was executed with the firm in May 2014.
The engineering firm has begun the preparation of final demolition specifications and has met with the grant consultant to
discuss the federal requirements for the bid package.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,000.00

Urgent Need Town of Monson

Total Projected Budget from All Sources

Match Contributed

$120,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/008/6 Monson

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$0.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project reconstructs the roadside drainage channel along Park Road that was severely impacted by the increased run off
due to the deforestation from the tornado of the upland areas. The project proposes to reconstruct 800 feet of drainage channel
south from High Street to the Flynt Park entrance. Presently, the channel is earth and rock with unstable banks. In some
sections the channel is three feet below the elevation of the roadway edge. The project stabilizes and improves the undercut
slopes of an open drainage system
The existing drainage channel will be reconstructed as a paved water way to convey storm water runoff to the existing
discharge at High Street. The reconstruction will consist of filling and shaping the channel to a consistent cross section and
placing a 7 foot wide, 2 ½ inch thick hot asphalt mix for the finished water way adjacent to the roadway. The side slope outside
of the pavement will be stabilized at a maximum 2 to 1 slope with loam, seed and mulch. Where the opportunities exist, the
former channel area will be graded nearly level and finished with loam, seed and mulch. Stilling pools will be created at the
major inflow locations along the drainage channel to facilitate the collection of the water inflows.

The project also proposes to repave Park Road once the drainage work is complete.

Location Description:

Park Road Monson, MA 01057

Park Road DrainageActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$0.00$0.00Town of Monson

$0.00     Program Funds Drawdown $0.00
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Envirinmental Review for the project is underway

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$571,654.00

Urgent Need Town of Northbridge

Total Projected Budget from All Sources

Match Contributed

$571,654.00

$0.00

$0.00

$0.00

$571,654.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/009/6 Northbridge

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$571,654.00

To Date

12/12/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

:   The RYC has determined that it is not economically feasible to flood proof the existing facility by elevating it above base flood
elevation (approximately five feet), maintain its structural integrity, and remain ADA compliant. The total cost of reconstructing
the existing building in its current location is estimated to be $270,000: however, the building would still be threatened by
flooding and high water events. CDBG-DR funding will be used for the acquisition/flood buyout and demolition of the property
on Providence Street and the rehabilitation of a former Catholic school owned by the St. Peter&rsquos Parish that will be used
to relocate the RYC. The building, which has been vacant for 15 years, is structurally sound but will require significant
renovations and upgrades so that the RYC may move its programs there. 

Location Description:

The Rockdale Youth Center Whitinsville, MA 01588

Activity Progress Narrative:

Rockdale Youth CenterActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,500.00

Urgent Need Town of Savoy

Total Projected Budget from All Sources

Match Contributed

$167,500.00

$0.00

$0.00

$0.00

$167,500.00

$161,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/010/6 Savoy

$28,450.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$167,500.00

To Date

12/12/2013

Area (  )

$28,450.00

Total Funds Expended

Responsible Organization:

$161,800.00

Construction/reconstruction of streets Under Way

Activity Description:

Design costs forBlack Brook Road which is a vital access road for mutual aid and emergency services for remote areas of
Savoy. Road engineering and design thatwill result in plans for road that may need to be moved in several places and which
will affect overall design, permitting and cost.

Location Description:

Black Brook Road, Savoy, MA  01256

The Town of Savoy began the design of the soldier pile and lagging for the reconstruction of Black Brook Road.  Additional
detailed survey at the drainage outfalls was completed and the survey was finalized for the design.  The design of roadway and
proposed grading has begun as well.

Activity Progress Narrative:

Black Brook Rd DesignActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

$161,800.00$161,800.00Town of Savoy

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$28,450.00     Program Funds Drawdown $28,450.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Town of Williamstown

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$300,000.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/012/6 Williamstown

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$300,000.00

To Date

12/12/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Construction of roadway to faciltate development of replacement housing

Location Description:

Activity Progress Narrative:

Southworth Street ExtensionActivity Title:

Project Number:

MA CDBG DR - 1

Project Title:

Infrastructure and Public Facilities

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

MA CDBG DR - 3 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,629.00

N/A Town of Adams

Total Projected Budget from All Sources $9,629.00

$0.00

$0.00

$9,629.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/001/9 Adams

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

12/12/2015

$9,629.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$0.00$0.00Town of Adams

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Location Description:

DHCD notified the Town that the environmental review process was not conducted properly since the proposed bridge
replacement project involves floodplain resources.  Following the Federal 8-Step Process (CFR, Title 24, Sec. 55.20), the Town
prepared the &ldquoEarly Notice and Public Review of a Proposed Activity in a 100-Year Floodplain&rdquo and published this
in the Berkshire Eagle on June 3, 2014.  The public was given an opportunity to make comments until June 20, 2014.  No
comments were received.
Town staff prepared the &ldquoFinal Notice and Public Explanation of a Proposed Activity in a 100-Year Floodplain.&rdquo  It
will be published in the Berkshire Eagle in the first few weeks of the next quarter.  Once the public comment period is
completed, Town staff will complete the environmental review process and provide documentation to DHCD.
During the quarter, Kelly Rice resigned from her position as Financial Assistant II after her election as Treasurer-Collector for
the Town of Adams on May 6, 2014.  To replace Ms. Rice, the Town advertised the position vacancy in the Berkshire Eagle.
As described in the Town's Management Plan for the FY2013 grant, the Community Development Director will assume the
additional work load as needed to ensure that grant and project work tasks and deadlines are met.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,974.00

N/A Town of Ashfield

Total Projected Budget from All Sources

Match Contributed

$6,974.00

$0.00

$0.00

$0.00

$6,974.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/002/9 Ashfield

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$6,974.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

>The Town of Ashfield executed the DHCD-Town Contract
>The Town of Ashfield entered into a contract with HRA to provide professional services to administer the grant for the Town.
HRA worked through the setup of the Ashfield Grant on the GMS system.
>HRA was able to resolve and eventually submit the first QPR in the GMS system. (the narrative had been emailed to DHCD
4/15/14 but glitches with the system delayed the entry of the QPR into GMS)
HRA worked with the Town to submit the Environmental Review and Request the Release of Funds.  It was discovered that
additional engineering would be required to complete the ER, so the Town completed a finding of exemption for the
administrative and the engineering work and will complete a finding once the full scope of the permitting is known after the
engineer completes the plans and permitting identification.

>PROJECT STATUS/ACCOMPLISHMENTS:
>Engineering procurement was completed by 6/30/14.  The RFP for engineering was advertized in the Central Register and

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$0.00$0.00Town of Ashfield

$0.00     Program Funds Drawdown $0.00
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The Recorder and El Mundo in early May.  RFPs were due on May 22, 2014 and the committee met  and reviewed and made
recommendations to the Board of Selectmen at the June 5, 2014 meeting.  The Selectmen awarded the Engineering contract
on 6/16/14.
HRA worked with the Town to resolve issues raised after the Town installed a FEMA funded gravel road to meet the 6/30/14
FEMA deadline.  This work was originally scheduled to be done in concert with the retaining wall reconstruction work funded
with CDBG funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Town of Buckland

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$5,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/003/9 Buckland

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$30,000.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$5,430.00

Administration Under Way

Activity Description:

Location Description:

The goal of this activity is provide oversight and support of the grant through the services of a professional grant administration
consultant.
The Consultant assisted in the preparation of the contract for services with the engineering firm.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$5,430.00$5,430.00Town of Buckland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,105.00

N/A Town of Chester

Total Projected Budget from All Sources

Match Contributed

$15,105.00

$0.00

$0.00

$0.00

$15,105.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/004/9 Chester

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$15,105.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$2,000.00

Administration Under Way

Activity Description:

Location Description:

In March, the contract between DHCD and the Town of Chester was received and circulated for signatures. A fully executed
contract between the Town and PVPC was completed during the second grant quarter. During the grant quarter, staff compiled
all necessary environmental review documentation for review and input of the EPA, MA Historic Commission, MA DEP and the
Wampanoag and Nipmuc tribes. In April, the Notice of Explanation was posted and appeared in the Westfield Evening News.
On May 12th the Notice of Finding of No Significant Impact and Notice of Intent to Request Release of Funds was posted and
appeared in the Westfield Evening News. The Request for Release of Funds will occur during the 3rd grant quarter. Other
administrative activities included project set-up, contract development, communication with DHCD and local officials, financial
management and the preparation of monthly progress reports for the Town of Chester.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$2,000.00$2,000.00Town of Chester

$0.00     Program Funds Drawdown $0.00

74

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,250.00

N/A Town of Fairhaven

Total Projected Budget from All Sources

Match Contributed

$6,250.00

$0.00

$0.00

$0.00

$6,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/006/9 Fairhaven

$950.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$6,250.00

To Date

12/12/2013

 (  )

$950.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

The Town&rsquos Management Plan calls for hiring a consultant to manage the grant.  A RFP for grant administration services
was issued by the Town in April 2014; Breezeway Farm Consulting was the sole respondent and executed a contract with the
Town in May 2014.
> 
>Environmental Review Process (status, dates)
>The Environmental Review Record was completed has been prepared.  The Request for Release of Funds was advertised on
February 27, 2014 and clearance issued by DHCD on April 14, 2014.
9 - Grant Administration
>The goal of this activity is provide oversight and support of the grant through the services of a professional grant
administration consultant. 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$0.00$0.00Town of Fairhaven

$950.00     Program Funds Drawdown $950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Town of Northbridge

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/009/9 Northbridge

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$30,000.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

N/A Town of Savoy

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$0.00

$0.00

$0.00

$7,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/010/9 Savoy

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$7,500.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

The Town of Savoy began the design of the soldier pile and lagging for the reconstruction of Black Brook Road.  Additional
detailed survey at the drainage outfalls was completed and the survey was finalized for the design.  The design of roadway and
proposed grading has begun as well.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$0.00$0.00Town of Savoy

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A Town of Williamstown

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$15,000.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1 CDBGDR/012/9 Williamstown

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/12/2015

$15,000.00

To Date

12/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Bid documents are 75% complete and the Environmental Review is completed. Combined Notice of Finding of No Significant
Impact and Intent to Request Release of Funds published June 28, 2014.  Fifteen day local comment period expires July 13,
2014.

Activity Progress Narrative:

AdminstrationActivity Title:

Project Number:

MA CDBG DR - 3

Project Title:

Administration

$0.00$0.00Town of Williamstown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

